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SIGNIFICANT CHANGES

o Project TEC reduced $7,752,000 from earlier estimate due to reduction of the vault to one-helf of its original size.

o A four year delay, due to a change in need data, caused construction completion to move from 4th Qtr., FY 1996 to 4th Qtr., FY 1999.
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3a. Date A-E Work Initiated, (Title I Design Start Scheduled): 4th Quarter FY 1991 5. Previous Cost Estimate: 
Total Estimated Cost (TEC) -- $19,455*

3b. A-E Work (Titles I and II) Duration: 27 Months Total Project Cost (TPC) -- $20,280*
4a. Date Physical Construction Starts: 3rd Qtr. FY 1998 6. Current Cost Estimate:

TEC -- $11,703
4b. Date Construction Ends:  4th Quarter FY 1999 TPC -- $12,920

7. Financial Schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs  

 Previous $   1,000 $ 1,000 $   538
1993 0 0 125
1994 161 -258 b/ -97 240
1995 0 0 0
1996 0 0 0
1997 0 0 0
1998 3,077 3,077 3,077
1999 5,223 5,223 5,223
2000 2,500 2,500 2,500

                                
a/ It should be noted that this project is justified as an operating expense funded construction project.  It has been reformatted only to comply with the revised DOE

Order 5100.3.  It is not intended to be funded as a capital line-item.
b/ Reflects reduction due to change in need date.
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8. Project Description, Justification and Scope

Decision Unit: Waste Management - Defense

  TEC    PREV.    FY 1996    FY 1997     FY 1998    OUTYEAR  CONSTRUCTION START - COMPLETION DATE

$ 11,703 $   903 $   0 $    0 $ 3,077 $ 7,223 1st Qtr. FY 1999  - 4th Qtr. FY 1999*

The reduction from the previous TEC ($19,455,000) to the current TEC ($11,703,000) reflects the construction of the vault to one half (1/2) its original size.*

Due to a change in need for this project, the construction completion date of 4th Qtr. FY 1996 has been changed to the 4th Qtr. FY 1999.

This project provides the design and construction of Vault #2 in the Z-Area saltstone disposal facility.  The vault will be a concrete structure with approximate
outside dimensions of 300 feet in length, 200 feet in width, and 25 feet in height.  The interior of the vault will be divided into 6 cells, which have approximate
dimensions of 100 feet by 100 feet.  The cells will be arranged into two rows of three cells.  The cells will be filled with saltstone grout one at a time.  The vault
will have a permanent roof supported by a system of open web steel joists.  Vault #2 will be built adjacent to, but not connected to, Vault #1.

This project will ensure that the Z-Area saltstone facility will continue to operate at designed production rates and fulfill its waste disposal commitments by
providing an additional 1.4 million cubic feet of vault space.  In order to fulfill this obligation, additional saltstone vault space must be provided by 1st quarter FY
2001.  This additional vault space is required due to the projected In-Tank Precipitation (ITP) process startup and the continued salt waste flow rates to the facility
from the Effluent Treatment Facility (ETF).

Saltstone is the end product of salt waste streams generated by the ETF and the ITP process.  This waste is passed to Tank 50 in H-Area, and subsequently is
combined with flyash, slag, and cement in Z-Area to make a cementitious grout, which is pumped into large concrete vaults and allowed to solidify.  The vaults are
intended to provide the necessary diffusion barrier for the long-term performance of the saltstone and provide weather protection until final closure.  After a vault
has been filled, it will be sealed by filling all of the void spaces with clean grout.  This will constitute interim closure.  Twenty to thirty years later, a final closure
consisting of a clay cap and soil overburden will be constructed.  The purpose of this final closure is to protect the vaults from rainwater infiltration by diverting
the rainwater away from the vaults.

The purpose of this project is to ensure that the Z-Area saltstone facility will continue to operate at designated production rates and fulfill its waste disposal
commitments, the Z-Area saltstone facility is scheduled to fill the existing vault space by the 4th quarter FY 2000.
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8. Project Description, Justification and Scope (continued)

If funds are not received for this project, the saltstone facility will not be able to be completed causing Z-Area to be shut down after 4th quarter FY 2000 and
support for ITP and ETF not to be provided.

This project will have negligible annual operating and maintenance cost.

FY 1998 funding will be used to revise Title II Design, initiate procurement bid cycle, and start the construction phase.

The annual gross facility cost is estimated to be $10,000.

9. Details of Cost Estimate
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 2,020
1. Engineering design and inspection at approximately 9.1 percent of construction costs,*

Item c (Design, Drawings, and Specifications: $750) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 750*
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   460*
3. Project management at 9.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   810*

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8,203

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 471
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,732
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
h.   Subtotal (a through g) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 10,223
i. Contingencies at approximately 15 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     1,480
j.   Total line-item cost (section 11, a. 1. (a)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 11,703
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
l.   Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 11,703
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10. Method of Performance

Construction and procurement will be accomplished utilizing fixed-price subcontracts awarded on the basis of competitive bidding.  Design and inspection shall
be performed by the Management and Operating (M&O) contractor.

11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 9.j) . . . . . . . . . . . . . . . . . . . $   903 $     0 $     0 $ 3,077 $ 7,723 $ 11,703
(b) Plant engineering and design . . . . . . . . . . . . . . 0 0 0 0 0 0
(c) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(d) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0       0        0         0          0          0
(e) Total fac. costs (Federal and Non-Federal) . . . $   903 $     0 $     0 $ 3,077 $ 7,723 $ 11,703

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $     0 $     0 $     0 $       0 $      0 $        0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 717 0 0 0 0 717
(c) Decontamination & Decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs . . . . . . . . . . . . . . .       0        0        0        0      500       500
(f)   Total other project costs . . . . . . . . . . . . . . . . $   717 $     0 $     0 $      0 $   500 $    1,217
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $1,620 $     0 $     0 $ 3,077 $ 8,223 $ 12,920

 (h)   LESS: Non-federal contribution . . . . . . . . . .        0        0        0         0         0          0
(i)   Net Federal total project cost (TPC) . . . . . . . $1,620 $     0 $     0 $ 3,077 $ 8,223 $ 12,920

b. Related annual funding (estimated useful life of facility project--30 years)
1. Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $   5
2. Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5
3. Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . 0
5. GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
6. Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
7. Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $  10



1. Title and Location of Project: Defense Waste Processing Facility Saltstone Vault #2 2a. Project No.: a/
Aiken, South Carolina 2b. Operating Expense Funded

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

The purpose of this project is to ensure that the Z-Area Saltstone Facility will continue to operate at designated production rates and fulfill its waste disposal
commitments.  The Z-Area Saltstone Facility is scheduled to fill the existing vault space by the 4th quarter FY 2000.  If funds are not received for this project, the
Saltstone Facility will not be able to be completed causing Z-Area to be shut down after 4th quarter FY 2000 and support for ITP and ETF not to be provided.
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SIGNIFICANT CHANGES

o The Mixed Waste Management Facility (MWMF) project scope has been reduced and has been renamed Expedited Technology Demonstration Project.

o The MWMF will no longer be part of the Decontamination and Waste Treatment Facility (DWTF) project.

o The Total Project Cost has decreased to $25.894 million.
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3a. Date A-E Work Initiated: 3rd Qtr. FY 1994 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- N/A

3b. A-E Work (Titles I & II) Duration: 25 months Total Project Cost (TPC) -- $59,700
4a. Date Physical Construction Starts:  3rd Qtr. FY 1996 6. Current Cost Estimate:

TEC -- N/A
4b. Date Construction Ends:  3rd Qtr. FY 1998 TPC -- $25,894 c/

7. Financial schedule (Federal Funds): b/c/

Fiscal Year Appropriation Adjustments Obligations  Costs  
1993 $  1,550 -853 d/ $ 697 $    483
1994 9,730 -500 d/ 9,230 7,870
1995 7,656 -2,000 b/ 5,656 7,230
1996 11,311 -5,000 d/ 6,311 4,568
1997 2,000 2,000  3,743
1998 2,000 2,000 2,000

                                   
a/ It should be noted that this project is justified as an operating expense funded construction project.  It has been reformatted only to comply with the revised DOE

Order 5100.3.  It is not intended to be funded as a capital line item.
b/ Reflects FY 1995 rescission of $2,000,000.
c/ TPC reduction reflects cost savings as the result of reducing Mixed Waste Management Facility (MWMF) project scope and deleting the requirement to house

MWMF in DWTF.  The project has been renamed Expedited Technology Demonstration Project.  The revised baseline was approved in November 1996. 
d/ Uncosted carryover adjustment.
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8. Project Description, Justification and Scope a/

This project is an operating expense funded construction project that includes Capital Equipment Not Related to Construction (CENTRC) funds for fabrication of
capital equipment.  It was reformatted only to comply with DOE Order 5100.3.  It is not intended to be funded as a construction line item.

The scope of the Expedited Technology Demonstration Project (ETD) is to design, construct, and startup a pilot-scale facility to demonstrate and evaluate the|
operation and integration of technologies for the treatment of low-level, organic, mixed waste; to demonstrate alternatives to the use of incineration; to demonstrate
equivalency with applicable Federal and State incineration-based standards; and to meet other Resource Conservation and Recovery Act (RCRA) Land Disposal
Restrictions, such as Universal Treatment Standards.  The testing and evaluation will be performed in building 292.  The building is currently undergoing general|
plant project modifications.|

The primary treatment technologies selected for initial operations include Molten Salt Oxidation (MSO) and Mediated Electrochemical Oxidation (MEO).  Due to|
budget reductions in FY 1995 and the outyears, the project scope was reduced, eliminating demonstration of MEO.  The implications of this descoping, including|
impact on cost and schedule have been evaluated during FY 1995.  In addition to the primary process systems, the integrated facility will include ancillary systems,|
such as salt recycle for MSO and acid recovery for MEO, as well as process support systems (including receiving and shipping, feed preparation, final forms, off
gas, water treatment, analytical services, and supervisory and local instrumentation and control).

In FY 1996 the project scope was further reduced to include only demonstration of an integrated MSO system, off gas, and salt recycle sub-systems, and final|
forms.|

__________________________________
a/ The scope, schedule and cost of the project are still being evaluated and are not fully reflected in this data sheet.
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8. Project Description, Justification and Scope (continued)

The ETD project will support national DOE objectives, as well as the Waste Management objectives of the DOE-Oakland Operations Office and the laboratory.|

- The ETD is part of the response of the Laboratory and DOE to the FFCA, since the technologies evaluated in ETD - after successfully demonstrated,|
permitted, and transitioned for treatment - will be used to treat applicable waste streams at LLNL and will be made available for deployment at other DOE,
State and commercial sites.

- The ETD is being designed as an integrated demonstration facility, whereby the full treatment train for a given process technology is evaluated, optimized,|
and tested.  This full treatment train involves not only the primary process system, but also includes ancillary systems (such as salt recycle for MSO and acid
recovery for MEO) and process support systems (receiving, characterization, feed preparation, off gas, waste treatment, final forms, and instrumentation
and control).  In addition, NEPA, permitting, and other regulatory issues will be addressed.  Industrial participation wherever practical is also a key
objective, to provide commercial suppliers for specialized components.

- The ETD is designed as a demonstration project.  Engineering issues (such as lifetime, throughput, reliability, life-cycle costs, etc.) are addressed as|
necessary for successful full-scale and/or commercial deployment of the technology.

- Engineering design data will be provided to the DOE community to feed into the design and construction of prototype or full-scale facilities.  These data
will include necessary engineering information related to plant design, NEPA and permitting guidance, operating data, applicable waste streams, systems
analysis, process modeling, and technology transfer.
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9. Details of Cost Estimate a/b/

The costs shown are based on planned expenditures through 4th Quarter FY 1998.  The current estimates are based on an initial functional design criteria which
will be verified by an independent cost review.  The following types of costs are associated with ETD:  system definitive design, conceptual design, equipment,
fabrication, assembly, installation/checkout, NEPA/Permits, Safety Analysis, Operational Readiness Review, and project management.  Cost for follow-on
technology phases are not included.

Item Cost Total Cost
Project Integration/Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 3,590
Criteria and Conceptual Design/Startup . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,602
Technology Development . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 14,837

Feed Preparation System . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $   2,553
Waste Processing System . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8,306
Final Forms/Inc/Other . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,978

NEPA/CEQA/Permit/QA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    3,865

Total Project Cost . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 25,894

____________________________
a/ All costs for CENTRC-funded systems will be capitalized upon project completion.
b/ The scope, schedule and cost of the project are still being evaluated and are not fully reflected in this data sheet.
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10. Method of Performance

(a)  Schedule of Planned Activities a/b/

                          Activity                           Start          Complete      

Criteria and Conceptual Design 3rd Qtr. FY 1993 3rd Qtr. FY 1994
System Design 4th Qtr. FY 1994 3rd Qtr. FY 1996
System Fabrication 4th Qtr. FY 1996 3rd Qtr. FY 1997
Operational Readiness (Initial Technology) 3rd Qtr. FY 1997 4th Qtr. FY 1998

(b) Management and Contracting

The project is managed for the Department by an onsite Project Manager, which reports directly to DOE-Oakland.  The Project Manager's Office is
responsible for the day-to-day management and decision making.  Lawrence Livermore National Laboratory (LLNL) is responsible for executing the designs,
fabrications, installation, and activities of the project.  The project will be managed in accordance with DOE Order 4700.1 and other applicable DOE Orders.

System design will be performed by LLNL personnel.  To the extent feasible, construction and procurement will be accomplished by fixed-price contracts and
subcontracts awarded on the basis of competitive bidding.  The majority of the work will be performed by LLNL forces.

______________________________________
a/ Note that schedule has changed.  The operational readiness will occur in FY 1998.
b/ The scope, schedule and cost of the project are still being evaluated and are not fully reflected in this data sheet.
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11. Schedule of Project Funding and Other Related Funding Requirements

PHASE I:

      Project Budget FY 1993 FY 1994 FY 1995 FY 1996 FY 1997   FY 1998 FY 1999 Total a/

1.  Operating Expenses 483 4,442 630 261 169 1,322 0 7,307
2.  Capital Equipment     0 3,428 6,600 4,307 3,574  678 0 18,587

TOTAL 483 7,870 7,230 4,568 3,743 2,000 0 25,894

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line Item - No narrative required.
(b) Plant engineering and design - No narrative required.
(c) Expense-funded equipment - Includes CENRTC-funded project costs.
(d) Inventories - No narrative required.
(e) Non-Federal Contribution - No narrative required.

(2) Other project costs
(a) R&D necessary to complete construction - Engineering development costs included in equipment costs, since it supports design activity.
(b) Conceptual design - Total direct costs for Conceptual Design Report and associated activities; does not include management and support activities.
(c) Decontamination & Decommissioning (D&D) - No narrative required.
(d) NEPA documentation costs - Contained in expense-funded project costs.
(e) Other project-related costs - No narrative required.
(f) Non-federal contribution - No narrative required.

_________________________
a/ Costs are based on the Conceptual Design Report.
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements (continued)

b. Related annual funding
(1) Facility operating costs - Based on CDR estimate for operating staff and management and support staff.
(2) Facility maintenance and repair costs - Included in (1).
(3) Programmatic operating expenses directly related to the facility - Included in (1).
(4) Capital equipment not related to construction but related to the programmatic effort in the facility - Included in (1).
(5) GPP or other construction related to the programmatic effort in the facility - No narrative required.
(6) Utility costs - Included in (1).
(7) Other costs - No narrative required.



DEPARTMENT OF ENERGY
FY 1998 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1997 Congressional Budget Request are denoted with a vertical line in left margin.)

NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: H-Tank Farm Storm Water System Upgrades 2a. Project No.: 98-D-401
Aiken, South Carolina 2b. Plant and Construction

SIGNIFICANT CHANGES

o No significant changes



DEPARTMENT OF ENERGY
FY 1998 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1997 Congressional Budget Request are denoted with a vertical line in left margin.)

NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: H-Tank Farm Storm Water System Upgrades 2a. Project No.: 98-D-401
Aiken, South Carolina 2b. Plant and Construction

3a. Date A-E Work Initiated, (Title I Design Start Scheduled): 2nd Quarter FY 1998 5. Previous Cost Estimate: 
Total Estimated Cost (TEC) -- None

3b. A-E Work (Titles I and II) Duration:  12 months Total Project Cost (TPC) -- None
4a. Date Physical Construction Starts: 2nd Quarter FY 1999 6. Current Cost Estimate:

TEC -- $12,000
4b. Date Construction Ends:  4th Quarter FY 2000 TPC -- $14,860

7. Financial Schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs  

1998 $   12,000 $ 1,000 $ 1,000
1999 0 8,000 8,000
2000 0 3,000 3,000



1. Title and Location of Project: H-Tank Farm Storm Water System Upgrades 2a. Project No.: 98-D-401
Aiken, South Carolina 2b. Plant and Construction

8. Project Description, Justification and Scope

This project alleviates existing flooding problems surrounding Tanks 9-12H and the potential for unsafe tank top loading conditions created by flooding.  The
removal of storm water from this tank top area will increase safety margins and minimize rain water infiltration to waste tanks 9-12H.

The flooding conditions in the waste tank 9-12H area must be eliminated in order to prevent the spread of radioactive contamination violating South Carolina
Hazardous Waste Management Regulations (SCHWRM) R.61-79.265.31.  This flooding condition impacts the waste tanks’ annulus pans and primary spaces;
spreads radioactive contamination; creates unsafe working and operating conditions; violates ALARA (As Low As Reasonably Achievable) principals and creates
additional waste volume.  If the flooding situation is not corrected, the potential for injury to personnel and tank top overloading exists.

This project will evaluate the entire stormwater collection, retention, and outfall system related to this flooding condition surrounding tanks 9-12H and will
provide a means to alleviate this condition.  The FY 1998 funds will be used to develop a design Task Order Proposal Request (TOPR), award the design fixed
price contract (FPC), and complete the detailed design work.  In addition, a construction FPC specification will be prepared for a FY 1999 Construction Start.

The gross annual facility costs are estimated to be $400,000 upon completion of the facility in FY 2000.



1. Title and Location of Project: H-Tank Farm Storm Water System Upgrades 2a. Project No.: 98-D-401
Aiken, South Carolina 2b. Plant and Construction

9. Details of Cost Estimate
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 2,300
1. Engineering design and inspection at approximately 28.1 percent of construction costs,

Item c (Design, Drawings, and Specifications: $4,373) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 1,700
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   350
3. Project management at 5.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   250

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,200

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,200
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 500
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
h.   Subtotal (a through g) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 10,000
i. Contingencies at approximately 20 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     2,000
j.   Total line-item cost (section 11, a. 1. (a)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 12,000
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
l.   Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 12,000

10. Method of Performance

Design will be performed by a fixed-price contractor for the Management and Operating (M&O) contractor at the Savannah River Site.  Construction and
procurement will be accomplished utilizing fixed-price subcontracts awarded on the basis of competitive bidding, where possible.



1. Title and Location of Project: H-Tank Farm Storm Water System Upgrades 2a. Project No.: 98-D-401
Aiken, South Carolina 2b. Plant and Construction

11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 9.j) . . . . . . . . . . . . . . . . . . . $     0 $     0 $     0 $ 1,000 $ 11,000 $ 12,000
(b) Plant engineering and design . . . . . . . . . . . . . . 0 0 0 0 0 0
(c) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(d) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0       0        0         0          0          0
(e) Total fac. costs (Federal and Non-Federal) . . . $     0 $     0 $     0 $ 1,000 $ 11,000 $ 12,000

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $     0 $     0 $     0 $       0 $      0 $        0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 0 0 360 0 0 360
(c) Decontamination & Decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs . . . . . . . . . . . . . . .       0        0        0      500    2,000     2,500
(f)   Total other project costs . . . . . . . . . . . . . . . . $     0 $     0 $   360 $   500 $  2,000 $   2,860
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $     0 $     0 $   360 $ 1,500 $13,000 $ 14,860

 (h)   LESS: Non-federal contribution . . . . . . . . . .        0        0         0         0         0          0
(i)   Net Federal total project cost (TPC) . . . . . . . $     0 $     0 $   360 $ 1,500 $13,000 $ 14,860

b. Related annual funding (estimated useful life of facility project--30 years)
1. Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $   200
2. Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 100
3. Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . 100
5. GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
6. Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
7. Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $   400



1. Title and Location of Project: H-Tank Farm Storm Water System Upgrades 2a. Project No.: 98-D-401
Aiken, South Carolina 2b. Plant and Construction

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line-Item -Total cost of construction is $12,000,000 these funds will be used for design, construction, and project management.
(b) Plant engineering and design - No narrative required.
© Expense-funded equipment - No narrative required.
(d) Inventories - No narrative required.
(e) Non-Federal Contribution - No narrative required.

(2) Other project costs
(a) R&D necessary to complete construction - No narrative required.
(b) Conceptual design - Will be completed at an approximate cost of $360,000.
© Decontamination & Decommissioning (D&D) - No narrative required.
(d) NEPA documentation costs - No narrative required.
(e) Other project related costs - No narrative required.
(f) Non-Federal contribution - No narrative required.
(g) Other project related costs - $500,000 in FY 1998 will be used to support final design, preliminary construction planning efforts and permitting.

$2,000,000 in outyears will be used to support construction and startup testing.



DEPARTMENT OF ENERGY
FY 1998 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1997 Congressional Budget Request are denoted with a vertical line in left margin)

NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

SIGNIFICANT CHANGES

o No Significant Changes.



DEPARTMENT OF ENERGY
FY 1998 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1997 Congressional Budget Request are denoted with a vertical line in left margin)

NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  2nd Qtr. FY 1997 5.  Previous Cost Estimate: a/

Total Estimated Cost (TEC) -- $206,000  
3b. A-E Work (Titles I & II) Duration: 94 months Total Project Cost (TPC) -- $273,000   
4a. Date Physical Construction Starts: 3rd Qtr. FY 1998 6.  Current Cost Estimate:a/

TEC -- $206,000
4b. Date Construction Ends:  3rd Qtr. FY 2007 TPC -- $273,000a/

7. Financial schedule (Federal Funds)

Fiscal Year Appropriation Adjustments Obligations  Costs  

   1997 $  7,584 $  7,584 $ 6,232
1998 41,530 13,961 12,560
1999 51,795 9,749 10,798
2000 34,653 12,135 9,847
2001 18,168 36,782 34,086
2002 52,270 32,252 30,553
2003 0 36,301 37,358
2004 0 35,789 41,155
2005 0 21,447 23,411

_________________________________
a/ Current schedule and cost information is based on approved Conceptual Design Report, WHC-SD-W314-CDR-001, Rev. 1, dated November 20, 1996.



1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

8. Project Description, Justification and Scope

The Tank Farm Restoration and Safe Operations Major System Acquisition (MSA) will provide upgrades for selected tank farm instrumentation control, tank*
ventilation, waste transfer, and electrical systems in order to restore these systems to an acceptable design basis.  The project focuses primarily on improvements
needed to support waste disposal privatization and routine operations of existing double-shell tank (DST) farm facilities (i.e., “Manage Tank Waste”) during the*
Tank Waste Remediation System (TWRS) mission, but also support initiatives related to single-shell tank (SST) stabilization.  This project is integrated with*
other planned/ongoing upgrades, waste retrieval, and major maintenance activities to ensure that the combined upgrades are performed in a cost-effective manner
and that they will adequately support the overall TWRS mission.

The Tank Farm Restoration and Safe Operations MSA will provide major upgrades to Hanford's existing Tank Farm facilities in the following areas.

Instrumentation - Existing primary tank monitoring instrumentation in the DST farms will be modified and upgraded for level, temperature, and vapor pressure
measurement.  The DST waste transfer system will be upgraded for routine verification and waste transfer verification.  The leak detection system associated with
the annulus, leak detection pit, and process/support pits in these tank farms will be upgraded.  The master pump shutdown system and associated alarms will also
be upgraded.  All new instrumentation/control equipment will be capable of providing remote readout and/or alarm at selected manned facilities, resulting in a
significant reduction in the amount of manual field data collection in the DST farms, thereby improving worker efficiency and reducing worker stay time in the
radiation zones (implementing an as low as reasonably achievable {ALARA} principle).  No new SST instrumentation is planned to be provided by this project. 

Tank Ventilation - The project will replace the existing primary ventilation systems for Tank Farms 241-AN, -AP, and -AW with new, high-capacity exhaust
filtration systems.  A new exhaust stack, along with stack effluent monitoring and ventilation control equipment, will be included in these upgrades.  New seal pots
and associated condensate piping will be installed to support the collection of condensate from the new ventilation systems and return it to the primary tank
system.  The ventilation systems will be designed to facilitate future installation of additional effluent control equipment, if needed.  The project also will provide a
new annulus ventilation system for the 241-SY Tank Farm, and replacement ventilation systems for the 244-A and 244-S Double Contained Receiver Tank
(DCRT) facilities.  The new annulus and primary ventilation systems will be connected to existing underground ductwork.  Existing filter trains replaced by this
project will be removed and disposed.

The ventilation upgrades will improve worker safety and reduce the risk of radioactive and/or hazardous material releases to the environment by providing
improved confinement and monitoring of tank emissions.  New offgas treatment/filtration systems and effluent monitoring systems will be provided to ensure
compliance with applicable Federal, State, and local emission standards.



1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

8. Project Description, Justification and Scope (continued)

Waste Transfer - New valve manifold assemblies will be provided in selected pits used for DST waste transfer operations.  In addition, the project will install
three new transfer routes (pipe-in-pipe configuration, equipped with appropriate leak detection and cathodic protection capabilities) in the “A Farm Complex”
(200 East Area), and three existing transfer lines will be replaced with new lines.  Existing pits used for DST waste transfer operations will have special protective
coating applied to the walls, floor, and underside of cover blocks to provide a decontaminable surface and support compliance with regulatory requirements for
secondary containment.  New transfer systems will be fully compliant with Resource Conservation and Recovery Act (RCRA) requirements and with Washington
State regulations governing hazardous waste handling.

Electrical Distribution - Existing electrical power supplies for the equipment supporting DST primary/annulus ventilation systems and the 244-A/244-S DCRT
ventilation systems will be upgraded and/or replaced to provide backup power capabilities.  In addition to providing improved reliability for ventilation systems,
these upgrades will allow shutdown of the main switchgear to permit routine preventative maintenance to be performed.  In addition, the project will upgrade SST
electrical power systems to support Clean/Controlled/Stable operations.  No new safety class power systems are planned as part of this project.

The FY 1998 appropriation will be used to complete Title I design and initiate construction for the master pump shutdown system upgrades, as well as associated*
Safety Analysis development, permitting, and project management activities.

The purpose of this project is to improve reliability of safety-related systems, reduce on-site health and safety hazards, reduce the risk of unmonitored releases to
the environment, support waste disposal privatization and support DST “Manage Tank Waste” functions by restoring the selected Tank Farm facilities and*
systems.  Recently completed assessments of the Tank Farms’ instrumentation/control, ventilation, waste transfer, and electrical systems, which included physical
inspections/condition assessments and engineering analyses to determine compliance with applicable requirements, have identified the need for extensive
infrastructure restoration in order to meet the overall TWRS mission goals and support safe operation and maintenance activities.

Because of their age, many infrastructure systems and components have either exceeded their useful service lives and can be expected to fail in the near-term; have
deteriorated beyond repair and must be replaced to ensure continued reliable operation; or operate outside current environmental, health, and safety regulations. 
Due to the age and obsolescence of the existing equipment, it is often difficult to obtain replacement parts for failed or degraded components.  These conditions,
coupled with the problems associated with performing maintenance work in contaminated areas, have resulted in high operation and maintenance costs for the
Tank Farm facilities.



1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

9. Details of Cost Estimate 
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 67,618
1. Engineering design and inspection at approximately 46.9 percent of construction costs,

Item c (Design, Drawings, and Specifications): . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 49,130
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6,118
3. Project management at 11.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12,370

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 96,782

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,870
5. Special facilities equip/process systems . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 91,042
6. Demolition . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,870

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
h.   Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $164,400
I. Contingencies at approximately 26 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   41,600
j.   Total line-item cost (section 12, a. 1. (a) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $206,000
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
l.   Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $206,000



1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

10. Method of Performance

The Project Hanford Management Contractor (PHMC) will be responsible for overall project management and integration services for the Tank Farm Restoration
and Safe Operations project, as well as for coordination of permitting and safety analysis work in support of the project.  Definitive design, inspection, and
construction management activities will be performed by the contracted Engineer/Constructor (E/C) Contractor.  Construction work in radiologically contaminated
areas, utility tie-ins, and demolition work will also be performed by the E/C.  To the extent feasible, construction in uncontaminated areas and procurement shall
be accomplished by fixed-price contracts awarded on the basis of competitive bidding.  Burial of contaminated materials, health physics technician support, and
startup testing/readiness review support will be performed by the PHMC.

11. Schedule of Project Funding and Other Related Funding Requirements 

Previous
 Years  FY 1997 FY 1998  FY 1999 Outyears TOTAL

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 10) . . . . . . . . . . . . . . . . . . . $     0 $ 6,232 $ 12,560 $ 10,798 $176,410 $206,000
(b) Plant engineering and design . . . . . . . . . . . . . . 0 0 0 0 0 0
(b) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0        0          0          0        0        0
Total facility costs (Federal and Non-Federal) . . . . $     0 $ 6,232 $ 12,560 $ 10,798 $176,410 $206,000

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $     0 $      0 $        0 $        0 $       0 $         0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 11,815 2,335 0 0 1,513 15,663
(c) Decontamination & decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 12 204 0 0 0 216
(e) Other project-related costs . . . . . . . . . . . . . . .  10,547     1,177   2,251    2,251  34,895  51,121
(f)    Total other project costs a/ . . . . . . . . . . . . . . $22,374 $ 3,716 $ 2,251 $ 2,251 $ 36,408 $ 67,000
(g)    Total project costs . . . . . . . . . . . . . . . . . . . . $22,374 $ 9,948 $14,811 $13,049 $212,818 $273,000

 (h)    LESS: Non-federal contribution . . . . . . . . .         0         0         0          0           0           0
(i)    Net Federal total project cost (TPC) . . . . . . $22,374 $ 9,948 $14,811 $13,049 $212,818 $273,000



1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

11. Schedule of Project Funding and Other Related Funding Requirements (continued)

b. Related annual funding (estimated life of project--30 years)
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $    TBD
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . TBD
(3) Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(5) GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . TBD
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0

      Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $    TBD

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line-item--These funds will be used for engineering, design, and inspection (ED&I); procurement/construction safety analysis development;
permitting and project management.

(b) PE&D--None
(c) Expense-funded equipment--None
(d) Inventories--None
(e) Non-Federal Contribution--None.

(2) Other project costs
(a) R&D necessary to complete construction--None.
(b) Conceptual design--Including Systems Engineering (SE) development of functions, requirements, architectural alternatives, test planning, and

interfaces; also includes pre-Title I design studies.
(c) Decontamination & decommissioning (D&D)--None
(d) NEPA documentation costs--National Environmental Policy Act (NEPA) costs are estimated based on development of an Environmental

Assessment for instrumentation ventilation and electrical upgrades.
(e) Other project-related costs--These costs include project definition, program integration, and support, design and construction support, preliminary

safety documentation preparation, regulatory permitting plans, site characterization, and startup testing/readiness reviews.
(f) Non-federal contribution--None.



1. Title and Location of Project: Tank Farm Restoration and Safe Operations, 2a. Project No.: 97-D-402
Richland, Washington 2b. Construction Funded

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements (continued)

b. Related annual funding (estimated useful life of the project: 30 years)
(1) Facility operating costs--TBD
(2) Facility maintenance and repair costs--TBD
(3) Programmatic operating expenses directly related to the facility--None
(4) Capital equipment not related to construction but related to the programmatic effort in the facility--None
(5) GPP or other construction related to the programmatic effort in the facility--None
(6) Utility costs--TBD
(7) Other costs--None
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1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
Various Locations 2b. Construction Funded

SIGNIFICANT CHANGES

o Reductions to total estimated cost (TEC) is due to lower than expected design and construction fixed price contracts costs.



DEPARTMENT OF ENERGY
FY 1998 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1997 Congressional Budget Request are denoted with a vertical line in left margin.)

NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
Various Locations 2b. Construction Funded

3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  2nd Qtr. FY 1996 5. Previous Cost Estimate: 
Total Estimated Cost (TEC) -- $29,570 

3b. A-E Work (Titles I & II) Duration:  9 months Total Project Cost (TPC) -- $36,729
4a. Date Physical Construction Starts: 1st Qtr. FY 1997 6. Current Cost Estimate:

TEC -- $26,470
4b. Date Construction Ends: 3rd Qtr. FY 1999 TPC -- $33,629 

7. Financial schedule (Federal Funds)

Fiscal Year Appropriation Adjustments Obligations  Costs  

1996 $ 5,615 -3,100 a/ $ 2,515 $ 2,515
1997 11,246 11,246 11,246
1998 12,709 8,200 8,200*
1999 0 4,509 4,509*

8. Project Description, Justification and Scope

This project line-item is the result of the FY 1996 Appropriation, in which Congress has provided greater flexibility to manage multiple projects of similar nature
at various location.  The subprojects will be addressed individually in the construction project data sheet, and must undergo the same review process as any other
construction line item proposed in this budget.  Since these changes occur on a real-time basis and cannot be anticipated, this consolidated line item approach will
provide DOE the flexibility to react to significant technical, programmatic and regulatory changes that impact the individual subprojects, making the most effective
use of the funds available.

                         
a/ Reflects reduction of uncosted balances to meet requirements of the FY 1997 Appropriation.  Lower design and construction costs due to fixed price

subcontracting allow TEC to be reduced without impact.



1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
Various Locations 2b. Construction Funded

8. Project Description, Justification and Scope (continued)

a. Subproject #01 - Replace Industrial Waste Piping, Kansas City Plant

 TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEAR CONSTRUCTION START - COMPLETION DATE

$2,400 $   0 $   200 $ 2,200 $      0 $      0 4th Qtr. FY 1997     3rd Qtr. FY 1998

This project will replace the overhead industrial waste piping system at the Kansas City Plant (KCP) including dilute acid, caustic, cyanide chrome, and industrial
waste lines from the main manufacturing building and five other small buildings to the Industrial Waste Pretreatment Facility (IWPF).  The project includes
phased demolition and construction to replace the nine separate overhead industrial waste system pipe lines which together convey virtually all process wastes
from the operating buildings to the IWPF.  All of the pipe lines are located on an outdoor overhead pipe bridge.  The new piping will be installed in the same
location as the existing piping.  Minor modification will be made to the existing bridge to strengthen the pipe anchor points to accommodate thermally induced
loads.  The total length of piping is approximately 6,700 feet.

In FY 1998 prior year carry-over funds will be used for project management activities and to complete construction.*

b. Subproject #02 - T-Plant Secondary Containment and Leak Detection Upgrades, Richland

 TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEAR CONSTRUCTION START - COMPLETION DATE

$10,700 $   0 $ 2,100 $ 4,029 $ 4,571 $ 0  1st Qtr. FY 1997  - 3rd Qtr. FY 1999*

T Plant is the primary decontamination facility for the Hanford Site.  The decontamination activities support Hanford Site Environmental Restoration mission and
Waste Management programs.  This project will modify T Plant facilities to comply with the State of Washington and Federal environmental regulations for
secondary containment and leak detection.

This project will provide a functional on-line facility to support major decontamination activities as required by the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) milestone M-32-03, “Complete T Plant Tank Actions.”

The upgrades provided by this project are installation of a liquid waste collection, containment, leak detection, and transfer system for handling decontamination
solutions in the 2706-T and 2706-TA facility.



1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
Various Locations 2b. Construction Funded

8. Project Description, Justification and Scope (continued)

c. Subproject #03 - Tank Farm Services Upgrades, Savannah River

 TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEAR CONSTRUCTION START - COMPLETION DATE

$13,370 $   0 $   215 $ 5,017 $ 8,138 $ 0 4th Qtr. FY 1996  -  4th Qtr. FY 1999*

The Tank Farm Services Upgrade project consists of improvements to three different areas of the Tank Farm.  These improvements will include service piping
upgrades in the H-Area Tank Farm (West Hill), Electrical upgrades in the F-Area Tank Farm, and a cooling systems upgrade in the H-Area Tank Farm (East
Hill).  The upgrades to the service piping are necessary to support the continued and expanding tank farm operations.  The cost of repairing leaks in buried pipes
has been approximately $4 million over the past four years.  Detecting and repairing the leaks is very difficult.

The electrical upgrades in F-Area will consist of the addition or replacement of automatic transfer switches (ATS) and cable which will correct the electrical low
voltage situation in the F-Area Tank Farm.  Low voltage situations are causing power interruptions in the F-Area Tank Farm.  This project will provide and install
a new automatic transfer switch in 241-64F compressor house.  The project will replace the overloaded automatic transfer switch in Building 241-74F.  The
existing normal power supply and load cables in Building 241-74F will be replaced.  The standby source and cables will not be changed.

The cooling system upgrade will provide adequate cooling to support In-Tank Precipitation (ITP) and Extended Sludge Processing (ESP), which will feed
Saltstone and Defense Waste Processing Facility (DWPF).  Due to changes in the site mission, the cooling requirements for the Tank Farm have changed.  The
new mission is to remove waste, which will generate heat from slurry pump operation and tank transfers.  The process facilities will require lower tank
temperatures.  To provide adequate cooling, a heat exchanger and a new chromate cooling water pump will be added to the system.  The existing cooling pumps
will be upgraded.

The mechanical services in the H-Area Tank Farm need to be replaced due to damage to the service caused by age.  These upgrades are required to support the
tank farm operations.  This project will replace buried service piping in H-Area with piping in trenches or on pipe racks and provide three new gang valve
assemblies with double contained steam supply.  The new gang valve assemblies with double contained pipe to Tanks 35 through 37 will reduce the possibilities
of back flow in the steam supply lines from occurring again.  The assemblies will give better environmental control and implement the ALARA philosophy.  The
existing lines will be capped and abandoned in place.  The gang valve house will be abandoned.  The existing gang valve house (GVH) and steam transfer line are
not in compliance with DOE Order 5820.2A “Radioactive Waste management”, and pose a threat to the environment and personnel.



1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
Various Locations 2b. Construction Funded

8. Project Description, Justification and Scope (continued)*
*

FY 1998 funds will be used to start and finish construction on the gang valve house scope and initiate the design on the cooling scope.  The annual operating*
expenses for this facility are estimated to be $300,000.*

9. Details of Cost Estimate a/ b/
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 7,759
1. Engineering design and inspection at approximately 29.9 percent of construction costs,

Item c (Design, Drawings, and Specifications: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 5,000
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,230
3. Project management at 4.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,529

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13,474

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,677
3. Other structures (includes demolition) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 242
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,600
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,935

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
h. Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 21,233
I. Contingencies at approximately 25 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     5,237
j. Total line item cost (section 12, a. 1. (a)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 26,470
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 26,470

                               
a/ Subproject 2 portion of this estimate is based on the preliminary definitive design estimate dated February 20, 1996, and the Engineering Evaluations dated October 1995.
b/ Escalation rates were calculated from the February 1995 update of the economic escalation price change indices for DOE construction projects as published by

the “Office of Infrastructure Acquisition, FM-50."



1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
Various Locations 2b. Construction Funded

10. Method of Performance

Design, inspection, procurement, and construction shall be performed under a negotiated contract with the offsite engineer-constructor contractor.  The operating
contractor will support the project by providing input to design revisions as well as overall project management through the duration of the project.

11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 FY 1999  TOTAL 

a. Total facility costs     
1. Total facility costs

(a) Line item (Section 10) . . . . . . . . . . . . . . . . . . . $      0 $ 2,515 $11,246 $ 8,200 $ 4,509 $26,470
(b) Operating Expense Funded equipment . . . . . . 0       0       0       0       0       0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .       0        0         0       0       0       0
Total facility costs (Federal and Non-Federal) . . . . $      0 $ 2,515 $11,246 $ 8,200 $ 4,509 $26,470

2. Other project costs
(a) R&D necessary to complete project . . . . . . . . $      0 $      0 $      0 $      0 $      0 $       0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 1,666 274 0 0 0 1,940
(c) Decontamination & Decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 5 0 0 0 0 5
(e) Other project-related costs . . . . . . . . . . . . . . .     526    124    863  1,096  2,605  5,214
(f)   Total other project costs . . . . . . . . . . . . . . . . $ 2,197 $   398 $    863 $ 1,096 $ 2,605  7,159
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $ 2,197 $ 2,913 $12,109 $ 9,296 $ 7,114 $33,629

 (h)   Non-federal contribution . . . . . . . . . . . . . . . .      0       0        0       0        0        0
(I)   Net Federal total project cost (TPC) . . . . . . . $ 2,197 $ 2,913 $12,109 $ 9,296 $ 7,114 $33,629



1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
Various Locations 2b. Construction Funded

11. Schedule of Project Funding and Other Related Funding Requirements (continued)

b. Related annual funding (estimated life of project-- 20-30 years for all subprojects)
1. Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 2,702
2. Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   1,859
3. Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,426
4. Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . 400
5. GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 100
6. Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,290
7. Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0

Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 9,777

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line-Item - Total cost of construction is $26,470,000; these funds will be used for design, procurement, construction, and project management.
(b) Plant engineering & design - No narrative required.
(c) Expense-funded equipment - No narrative required.
(d) Inventories - No narrative required.
(e) Non-Federal Contribution - No narrative required.

(2) Other project costs
(a) R&D necessary to complete construction - No narrative required.
(b) Conceptual design - Will be completed at an approximate cost of $1,666,000.
(c) Decontamination & decommissioning (D&D) - No narrative required.
(d) NEPA documentation costs - National Environmental Policy Act (NEPA) activities and documentation are expected to cost approximately $5,000

for Richland.
(e) Other project-related costs - Costs of approximately $5,214,000 for various project support activities, including value engineering session, site

evaluation, project and quality assurance plans, design and quality assurance reviews, inventories for startup, readiness reviews, and health
physics technician and plant personnel report.

(f) Non-federal contribution - No narrative required.



1. Title and Location of Project: Waste Management Upgrades, 2a. Project No.: 96-D-408
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements (cont’d)

b. Related annual funding

(1) Facility operating costs - Costs of approximately $2,702,000 for operations, maintenance, and utilities for the facilities provided by the Subprojects.
(2) Facility maintenance and repair costs - $1,859,000; assumes a share of the total maintenance outlay.
(3) Programmatic operating expenses directly related to the facility - Includes T-Plant waste management, operational safety, facility operations,

engineering procedures/drawings, waste assessments and rail car transfers; $3,426,000.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility - Costs of $400,000 for replacement parts.
(5) GPP or other construction related to the programmatic effort in the facility - Costs of $100,000.
(6) Utility costs - $1,290,000; includes the project plant assessments (water, steam, laundry, etc.) For FY 2001.
(7) Other costs - No narrative required.
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SIGNIFICANT CHANGES

o No significant changes.
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3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  2nd Qtr. FY 1995 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- $5,942

3b. A-E Work (Titles I & II) Duration:  9 months Total Project Cost (TPC) -- $6,209
4a. Date Physical Construction Starts: 1st Qtr. 1997 6. Current Cost Estimate:

TEC -- $ 5,942 a/
4b. Date Construction Ends:  2nd Qtr. FY 1998 TPC -- $ 6,196

7. Financial schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs  

1995 $    700 $    700  $     0
1996 4,314 4,314 3,398
1997 752 752 1,575
1998 176 176 969

______________________________________
a/ Cost estimate based on revised baseline estimate from Southwest Public Services (SPS).
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8.  Project Description, Justification and Scope           

The scope of the project changed due to a project upgrade from the Southwest Public Services (SPS) utility.  This new upgrade will provide a technically superior
115 kilovolt (kV) electrical transmission line (south line) and substation as opposed to the previous project (north line) which would provide a 69 kV electrical
system.

Project Elements: In addition to the continuance of operating the existing transmission line, this project includes the following main elements.

a. Approximately 19.0 miles of new wood-pole H-frame transmission line routed from Southwest Public Services (SPS) to OCHOA Sand Dunes substations to
complete the transmission line loop to WIPP.  As is the case with the existing line, the new line will be owned and operated by SPS.

b. A new 115/13.8 kV substation whose main elements include two Load Tap Change (LTC) power transformers each supplied with grounding resistors; 115
kV sulfur hexafluoride power circuit breakers; disconnect switches and buswork including 115 kV level insulators and steel support structures; protective
relaying, instrumentation, control and auxiliary power equipment; 13.8 kV vacuum circuit breaker switchgear; a control building; and a perimeter security
fence.

c. The addition of a 115 kV breaker terminal position and modification of protective relaying at SPS's Whitten Interchange.
d. Dual 13.8 kV cable circuits installed in underground utility corridor between the new SPS WIPP Substation and the existing 13.8 kV Plant Substation

switchgear.  Additionally, grounding, instrumentation, control and alarm cables between both substations will be installed.  All such cabling will be owned by
the Department of Energy and operated and maintained by the Management and Operations contractor.

e. Demolition of the existing 69/13.8 kV construction phase utility substation.  Demolition will be under SPS responsibility.
f. Either access to the 13.8 kV vacuum circuit breakers equipment by authorized WIPP personnel or access to load interrupter switches and control of 13.8kV

vacuum circuit breakers.
g. Installation of equipment to remotely monitor SPS's utility meter. 

SPS's existing substation for the WIPP is supplied by one transmission line (single-fed).  This substation was originally intended to be a temporary facility to
support the Site Preliminary Design and Validation (SPDV) and construction phase of the WIPP project.  Its replacement is necessary to meet WIPP's future
power requirements such as providing sufficient electrical power, increasing electrical power reliability, improving quality of electrical power, and enhancing
electrical safety.  Attainment of these goals will assure the continuation of commercial electrical power should a single component fail.
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8.  Project Description, Justification and Scope (continued)

Even though WIPP's aging temporary substation is considered adequate during WIPP's non-operational phases, it will  prove inadequate during the operation
phase, when higher loading is encountered and increased reliability is expected.  For increased levels of reliability the existing temporary substation needs to be
replaced and an additional transmission line installed.  The original equipment was not designed for, nor does it supply the same level of reliability, associated
operational-flexibility, or redundancy offered by the design for the permanent substation and new transmission line.

A reliable, redundant and flexible system would prevent outages at the WIPP due to a single-event, forced or maintenance-related outage.  A single event due to
equipment failure on either the existing transmission line or substation would shut the WIPP site down, the underground facilities would be evacuated, and only
the equipment required to monitor the safe disposal of the waste would  remain operable on site.  A single event forced outage could be either momentary or for a
long duration. According to SPS, sustained outages of  48 hours or more are possible for failure and emergency replacement of a "standby" substation transformer. 
Replacement of the transformer with other than an emergency replacement could take much longer.  Likewise, loss of the transmission line could require or even
exceed five days for repairs depending on the extent of damage.

Without completion of this project, controlled maintenance or construction outages for SPS utility equipment would also shut the WIPP site down.  Periodically
transmission lines and various equipment on the SPS system will need maintenance that may require such an outage.  While less disruptive, even planned outages
will have the same effects as an equipment failure.

Voltage sags and surges are a relatively common occurrence on utility power lines.  The magnitude and effects of these sags and surges are normally greater on a
single feed (radial) transmission system.  A multiple feed (looped) transmission system will tend to absorb the sags and surges into the system and reduce the
effect on the customer.  Mine Safety and Health Administration (MSHA) requirements for under-voltage protection underground causes voltage sage to disconnect
WIPP's underground electrical system.  These MSHA requirements contribute to an increased likelihood for unnecessary loss of power to WIPP's underground
due to voltage sags.
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8.  Project Description, Justification and Scope (continued)

Installation of an additional transmission line and a ring bus will help to alleviate the problem of these voltage excursions.  With both lines connected, the
additional line will act in such a manner to smooth out or damper either a voltage surge or a sag.

In its present configuration, the existing SPS utility substation requires 69,000 volt overhead transmission lines to cross over WIPP's perimeter security fence and
over an area with both pedestrian and equipment traffic.  This presents a potential safety hazard.  While administrative controls in-place prevent certain
equipment, such as WIPP's crane, from operating under the incoming transmission line, occasionally, heavy equipment is required to be used near or even under
the transmission line.

Upon completion of this project the overhead transmission lines will be removed thereby eliminating an administratively controlled safety hazard.



1. Title and Location of Project: Install Permanent Electrical Service for the WIPP 2a. Project No.: 95-D-402
 Waste Isolation Pilot Plant,
 Carlsbad, New Mexico 2b. Construction Funded

9. Details of Cost Estimate
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $   895
1. Engineering design and inspection at approximately 18 percent of construction costs,

Item c . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $  735
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 87
3. Project management at 2 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 73

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 36
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,125

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,125
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (97)
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       0

Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $  4,959
h. Contingencies at approximately 18 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 906

New Mexico Gross Tax at 6.1 percent . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      77

i. Total line item cost (section 12, a. 1. (a) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 5,942
j. Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       0
k. Net Federal total estimated cost (TEC) b/ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $  5,942

________________________
a/ Contingency at 15% due to uncertainty in SPS supplied figures, final transmission line routing, and fluctuation in cost of raw materials.
b/ Cost reflects change due to escalation, new baseline costs from SPS, and removal of the M&O contractor fee.
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10. Method of Performance

The Management and Operating Contractor (MOC) will prepare conceptual design, design criteria, review and furnish comments to the DOE on all Title I,II and
III engineering documents prepared by Southwest Public Service (SPS).  SPS will provide the construction management for the project.  During construction,
utility tie-in to existing facilities and performance of final acceptance testing will be performed by SPS personnel.

SPS will provide the Title I and II design engineering. SPS will provide Title III inspection for this project which includes providing oversight surveillance and
reporting as outlined in the Project Execution Plan.  MOC will be used on an as-needed basis for evaluation and approval for the critical equipment installation
and startup of Title III.  Engineering is to include studies, preparation of design, drawings, specifications, cost estimates, and contractor support.

SPS will provide all construction, procurement, erection, startup and testing of the facilities proposed by this conceptual design.  Oversight      surveillance, and
technical evaluation of specified equipment, installation, startup and testing procedures will be provided by the MOC and approved by the DOE.
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11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1995 FY 1996 FY 1997 FY 1998  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 10) . . . . . . . . . . . . . . . . . . . $     0 $     0 $ 3,398 $ 1,575 $   969 $  5,942
(b) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0      0       0       0       0        0
Total facility costs (Federal and Non-Federal) . . . . $     0 $     0 $ 3,398 $ 1,575 $   969 $  5,942

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $     0 $     0 $     0 $     0 $     0 $      0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 93 0 0 0 0 93
(c) Decontamination & decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs . . . . . . . . . . . . . . . $    24 $   115 $     2 $     9 $    11 $    161

Total other project costs . . . . . . . . . . . . . . . . . $   117 $   115 $     2 $     9 $    11 $    254
Total project costs . . . . . . . . . . . . . . . . . . . . . . $   117 $   115 $ 3,400 $ 1,584 $   980 $  6,196

 (f) Non-federal contribution . . . . . . . . . . . . . . . . .      0       0       0       0       0        0
(g) Net Federal total project cost (TPC) . . . . . . . . $   117 $   115 $ 3,400 $ 1,584 $   980 $  6,196

b. Related annual funding (estimated life of project--25 years)
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $     1
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6
(3) Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(5) GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $     7
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line item--The total estimated cost is $5,942,000 which includes all design and construction.
(b) PE&D--None.
(c) Expense-funded equipment--None.        
(d) Inventories--None.
(e) Non-Federal contribution--None.

(2) Other project costs
(a) R&D necessary to complete construction--None.
(b) Conceptual design--Conceptual design including the Design Criteria will be completed at a cost of $93,800.
(c) Decontamination & decommissioning (D&D)--None.
(d) NEPA documentation costs--None.
(e) Other project related costs--$160,600: Other costs include items needed to complete construction.
(f) Non-Federal contribution--None.

b. Related annual funding
(1) Facility operating costs--$1,000 annually.
(2) Facility maintenance and repair costs--$6,000 annually.
(3) Programmatic operating expenses directly related to the facility--None.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility--None.
(5) GPP or other construction related to programmatic effort--None.
(6) Utility costs--None.
(7) Other costs--None.
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SIGNIFICANT CHANGES

o No Significant Changes.
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NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: Industrial Landfill V and Construction/Demolition 2a. Project No.: 95-D-405
  Landfill VII, Phase II,
Oak Ridge Y-12 Plant, Oak Ridge, Tennessee 2b. Plant and Construction

3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  1st Qtr. FY 1995 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- $9,600

3b. A-E Work (Titles I & II) Duration: 9 months Total Project Cost (TPC) -- $9,850
4a. Date Physical Construction Starts: 3rd Qtr. 1996 6.  Current Cost Estimate:

TEC -- $ 9,600 
4b. Date Construction Ends: 4th Qtr. FY 1998 TPC -- $10,606

7. Financial schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs  

1995 $  1,000 $ 1,000 $   526
1996 4,600 4,600 2,107
1997 200 200 482
1998 3,800 3,800 2,884
1999 0 0 3,601
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8. Project Description, Justification and Scope

This project will provide the engineering design, permitting, and construction for the development of Phases II and III of industrial landfill V (ILF-V) and site
enhancements to the construction/demolition landfill VII (C/DL-VII).  Both of these landfills are located within the boundaries of the Department of Energy's
(DOE's) Oak Ridge Reservation located in Oak Ridge, Tennessee.  The initial phases of the landfills and all landfill support facilities were previously constructed
as part of the Steam Plant Ash Disposal (SPAD) project (90-D-125). 

The phased development of ILF-V and the enhancements to the C/DL-VII are required to meet the future industrial waste disposal requirements of DOE Oak
Ridge Operations and to comply with the Resource Conservation and Recovery Act (RCRA), Subtitle D requirements that have been promulgated into the
Tennessee Department of Environment and Conservation solid waste rules.  The waste to be disposed at these sites is industrial waste or construction/demolition
debris.

Solid waste disposal activities for DOE's Oak Ridge facilities must comply with existing Federal and State regulations.  This project will provide disposal space
for nonhazardous, solid waste generated from the operation of DOE facilities in Oak Ridge.  The development of Areas II and III of Industrial Landfill-V (ILF-V)
and the proposed improvements to Construction/Demolition Landfill-VII (C/DL-VII) are required to meet the solid waste disposal requirements of the DOE's Oak
Ridge Reservation through the year 2010.  The timely development of Area II of ILF-V is mandatory for uninterrupted operations of the Y-12 and K-25 Plants as
well as that of the Oak Ridge National Laboratory (ORNL).  Based upon current projections of waste generation, Area II must be operational by late fall of 1996
to prevent disruption of operations at all of the Oak Ridge facilities.

The generation of solid industrial wastes at Oak Ridge will continue as long as the plants operate.  Additionally, refuse generation will continue through the
remedial action and decommissioning and decontamination activities.  Land-based disposal remains the best approach to solid waste management for the near
future.  This project has been planned with the most technically and economically acceptable waste management practices in mind.  These technologies will meet
the current and anticipated regulatory requirements.  As with many projects that are borne out of environmental compliance issues, a significant area of uncertainty
is future environmental regulations.  The EPA has recently promulgated regulations that present a major impact on the design and cost of operation of sanitary
landfills.  The objective of this project is to provide a landfill that complies with the new federal regulations and the applicable state regulations and minimizes the
costs of implementation.
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8. Project Description, Justification and Scope (continued)

The project scope for ILF-V includes the development of Areas II and III, which encompass approximately five acres each.  Area II has an estimated volume of
approximately 225,000 cubic yards with a projected life of approximately 4.3 years, and Area III has an estimated volume of approximately 470,000 cubic yards
and a projected life of 9 years.  Based upon the promulgation of EPA Subtitle D requirements into the Tennessee Department of Environment and Conservation
(TDEC) solid waste rules, composite liners for the bottom of the landfill will be required for the Areas II and III of ILF-V.  Leachate collection and gas migration
control systems will be provided.  The design will include provisions to facilitate closure of landfill areas as they reach capacity; however, the costs of these
closures will be funded at a later date and therefore are not included in the cost estimate for this project.

The project scope for C/DL-VII provides "capital" improvements to the site, including construction of a second sedimentation pond, completion of the landfill
perimeter road, and clearing, grubbing, minimal grading, and revegetating the remainder of the site.

The FY 1998 funds will provide for development of Area III of Landfill V, and will also continue construction management and project management activities.*
*
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9. Details of Cost Estimate
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 2,814
1. Engineering design and inspection at approximately 19.9 percent of construction costs,

Item c (Design, Drawings, and Specifications: $ 105,000) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 1,046
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,168
3. Project management at 11.5 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 600

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5,218

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5,218
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      500
h.    Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 8,532
i. Contingencies at approximately 13 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    1,068
j.   Total line-item cost (section 12, a. 1. (a) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 9,600
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0
l.   Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 9,600

                                  
a/ The cost estimate is based on the latest approved in-depth review dated March 1996.  The DOE Headquarters Economic Escalation Indices for Construction

Projects were used as appropriate over the project cycle.



1. Title and Location of Project: Industrial Landfill V and Construction/Demolition 2a. Project No.: 95-D-405
  Landfill VII, Phase II,
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10. Method of performance

DOE-ORO will provide overall project management.

The facilities manager will provide project specific design criteria, construction support services (including design and project liaison, project management and
construction support), and Title III field engineering services.  The facilities manager will also develop Area II of Landfill V.  To the extent feasible, engineering
will be performed under a negotiated architect-engineer contract.  The onsite construction manager will award and administer all construction contracts. 
Construction work will be accomplished by fixed-price subcontract(s) awarded on the basis of competitive bids.

11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
1. Total facility costs

(a) Line item (Section 10) . . . . . . . . . . . . . . . . . . . . $   526 $ 2,107 $   482 $ 2,884 $ 3,601 $  9,600
(b) Operating Expense Funded equipment . . . . . . . 0 0 0 0 0 0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0         0         0         0         0          0
Total facility costs (Federal and Non-Federal) . . . . . $   526 $ 2,107 $   482 $ 2,884 $ 3,601 $  9,600

2. Other project costs
(a) R&D necessary to complete project . . . . . . . . . $      0 $       0 $      0 $       0 $       0 $        0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . . 118 0 0 0 0 118
(c) Decontamination & Decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs . . . . . . . . . . . . . . . .     163      145       150      180       250        888

 (f)   Total other project costs . . . . . . . . . . . . . . . . . $   281 $   145 $    150 $    180 $     250 $  1,006
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . . $   807 $ 2,252 $    632 $ 3,064 $ 3,851 $ 10,606

 (h)   LESS: Non-federal contribution . . . . . . . . . . .        0         0          0         0          0          0
(i)   Net Federal total project cost (TPC) . . . . . . . . $   807 $ 2,252 $   632 $ 3,064 $ 3,851 $ 10,606
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11. Schedule of Project Funding and Other Related Funding Requirements (continued)

b. Related annual funding (estimated life of project--13  years) a/
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 3,000
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 300
(3) Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 250
(5) GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 25
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 3,575

                            
a/ Annual funding estimates are preliminary and generally based on past operating experience of a similar facility.
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line item - Construction line item costs for the engineering, design, and construction are estimated to be $9,600,000.
(b) Plant engineering and design - No narrative required.
(c) Expense funded equipment - No narrative required.
(d) Inventories - No narrative required.
(e) Non-Federal contribution - No narrative required.

(2) Other project costs
(a) R&D necessary to complete construction - No narrative required.
(b) Conceptual design - The conceptual design was completed in April 1993 at a cost of $118,000.
(c) Decontamination & Decommissioning (D&D) - No narrative required.
(d) NEPA documentation costs - No NEPA documentation costs are associated with this project.  An Environmental Assessment (EA) was prepared at

part of the SPAD project and a Finding of No Significant Impact (FONSI) was issued covering the entire landfill development site.
(e) Other project related costs - Other project related costs include preparation of project-specific design criteria and facility engineer support.

        (f) Non-Federal contribution - No narrative required.
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements (continued) 

b. Related annual funding
(1) Facility operating costs - Include materials and labor to staff and operate ILF-V (including leachate collection system), leachate holding tank facility,

C/DL-VII, and the landfill facilities building.  The scope of this project does not replace any other facility, but adds additional capacity to existing
facilities.

(2) Facility maintenance and repair costs - Include non-construction maintenance effort and repair including maintenance of landfill facilities building,
landfill equipment, leachate collection system, leachate holding tank facility, sedimentation ponds, perimeter roads, and surrounding area.  Stormwater
and erosion control are areas that require extensive on-going maintenance.

(3) Programmatic operating expenses directly related to the facility - No narrative required.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility - Capital equipment needs not related to construction

but related to the programmatic effort include periodic replacement of landfill operations equipment including motorized bulldozer/compactor to
perform compaction and cover application, motorized scraper for providing and spreading cover material, motorized in-loader for use as back-up to
compactor.  Other support vehicles requiring replacement include grader, dump trucks, backhoe, vibratory roller and bulldozer.

(5) GPP or other construction related to programmatic effort - No narrative required.
(6) Utility costs - Annual utility costs include power, potable water, and sanitary water.
(7) Other costs - No narrative required.
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Significant Changes

The Total Estimated Cost and Total Project Cost for the project increased significantly due to additional construction costs associated with contamination and
radiological conditions.  The CDR estimate assumed that after the stainless steel liners were installed, masks would no longer be needed by construction workers.  Due
to the presence of alpha contamination, masks will be required at all times and bottled fresh air will be required for all welding, cutting, or grinding activities.  The
labor costs have increased substantially due to the radiological conditions in the vault cells.
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1. Title and Location of Project: 219-S Secondary Containment Upgrade, 2a. Project No.: 95-D-407
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3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  2nd Qtr. FY 1995 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- $2,600

3b. A-E Work (Titles I & II) Duration:  9 months Total Project Cost (TPC) -- $3,300
4a. Date Physical Construction Starts: 1st Qtr.  FY 1996 6. Current Cost Estimate:

TEC -- $ 5,100
4b. Date Construction Ends: 1st. Qtr. FY 1999 TPC -- $ 6,130

7. Financial schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs  

1995 $ 2,000 $ 2,000  $   500
1996 1,000  $ -400 a/ 600 1,917
1997 0 0 200
1998 2,500 2,500 2,200
1999 0 0 283

______________________________________
a/ Reflects reduction of $400,000 in uncosted balances to meet the FY 1997 Appropriation.
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8.  Project Description, Justification and Scope           

The purpose of this project is to provide the necessary modifications to bring the 219-S Waste Handling Facility into compliance with the Washington
Administrative Code (WAC) requirements for treatment, storage, and disposal facilities.  The 219-S Facility is part of the 222-S Laboratory Complex and is
essential to its continued operation.  The complex is currently operating under interim status which allows for continued operation of the facilities while the
provisions of the Part B Dangerous Waste Permit are negotiated.  The scope of the project is included in the provisions of the permit.  Failure to complete this
work scope means continuing to operate a TSD facility that does not meet current regulatory requirements.  Approval of the 222-S Laboratory Part B Permit
which is required for continued operation could be jeopardized.

The 219-S Facility located in the 200 West Area of the Handford Site is a three-tank waste treatment facility that receives, accumulates, and treats the 222-S
Laboratory low-level waste prior to transfer to tank farms.  The existing system’s configuration has two 4,000 gallon tanks (located in one cell) and one 1,500
gallon tank (located in the second cell with a spare space).  The existing 4,000 gallon tanks will be reused, and the 1,500 gallon tank will be replaced with a new
1,900 gallon tank to be located in the spare space.  The upgrades shall consist of installing (1) a liner system in the existing vault cells as a means of providing
secondary containment, and (2) a new leak detection system.  In consideration of limiting facility down time during construction, a phased approach will be
utilized.  This phased approach will incorporate a temporary system configuration which will allow the facility’s normal waste processing operations to continue
throughout the construction schedule.

The 222-S Laboratory Complex has a long-term mission to support various environmental restoration and tank waste remediation activities.  The 222-S
Laboratory operations also support many Tri-Party Agreement milestones.

The total estimated cost and total project cost increased significantly due to increased labor costs during construction associated with radiological protection*
requirements.  The conceptual estimate assumed that masks would not be needed by construction workers after the stainless steal liners were installed.  Due to the*
pressure of alpha contamination, masks will be required at all times and bottled fresh air will be required for all welding, cutting, or grinding activities.*

*
The fiscal year 1998 appropriation will be used for construction, to complete procurement activities, and to provide project management support.*

*
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9. Details of Cost Estimate: a/ b/
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 1,200
1. Engineering design and inspection at approximately 29.9 percent of construction costs,

Item b (Design, drawings, and Specifications: $410) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 1,000
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Project management at 5.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 200

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,300

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,300

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       0
h. Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $  4,500
I. Contingencies at approximately 13 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    600
j. Total line item cost (section 11, a. 1. (a) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 5,100
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $  5,100

10. Method of Performance

Design, procurement, construction, and inspection shall be performed by the onsite engineer-constructor.

_______________________
a/ This estimate is based on revision 1 of the definitive design estimates dated March 1996.
b/ All cost include escalation based on the Departmental Price Change Index for FY 1998.
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11. Schedule of Project Funding and Other Related Funding Requirements
Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 10) . . . . . . . . . . . . . . . . . . . $   500 $ 1,917 $   200 $ 2,200 $   283 $  5,100
(b) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0      0       0       0       0        0
Total facility costs (Federal and Non-Federal) . . . . $   500 $1,917 $   200 $ 2,200 $   283 $ 5,100

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $     0 $     0 $     0 $     0 $     0 $      0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 90 0 0 0 0 90
(c) Decontamination & decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs . . . . . . . . . . . . . . . $   170 $   220 $   100 $    330 $   120 $    940
(f)   Total other project costs . . . . . . . . . . . . . . . . $   260 $   220 $   100 $    330 $   120 $ 1,030
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $   760 $ 2,137 $   300 $ 2,530 $   403 $  6,130

 (h) LESS: Non-federal contribution . . . . . . . . . . .      0       0       0       0       0        0
(I) Net Federal total project cost (TPC) . . . . . . . . $   760 $ 2,137 $   300 $ 2,530 $   403 $ 6,130

b. Related annual funding (estimated life of project--25 years)
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $     0
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(3) Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(5) GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $     0



1. Title and Location of Project: 219-S Secondary Containment Upgrade, 2a. Project No.: 95-D-407
 Richland, Washington 2b. Construction Funded

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line item--$5,100,000; these funds will be used for design, procurement, construction, and project management.
(b) Expense-funded equipment--None.        
(c) Inventories--None.

(2) Other project costs
(a) R&D necessary to complete construction--None.
(b) Conceptual design--Conceptual design report was completed at a cost of  $90,000.
(c) Decontamination & decommissioning (D&D)--None.
(d) NEPA documentation costs--Work scope was included in an environmental assessment prepared for the 222-S Radioactive Liquid Waste Line

Replacement project; therefore, this project will not incur any national Environmental Policy Act (NEPA) costs.  The environmental assessment
and the finding of no significant impact were submitted to the U.S. Department of Energy, Richland Field Office for approval in March 1993.

(e) Other project related costs--$940,000: These costs include environmental documentation preparation, permitting, operating contractor support
during construction and start-up/operational readiness.

(f) Non-Federal contribution--None.

b. Related annual funding
(1) Facility operating costs--This project will have no impact on the operating costs of the 219-S Facility.
(2) Facility maintenance and repair costs--This project will have no impact on the maintenance and repair costs of the 219-S Facility.
(3) Programmatic operating expenses directly related to the facility--This project will have no impact on the program costs associated with the 219-S

Facility.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility--None.
(5) GPP or other construction related to programmatic effort--None.
(6) Utility costs--This project will not impact the utility costs associated with the operation of the 219-S facility.
(7) Other costs--None.
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SIGNIFICANT CHANGES

o No Significant changes.
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NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: Melton Valley Storage Tanks Capacity Increase, 2a. Project No.: 94-D-404
Oak Ridge National Laboratory, Oak Ridge, Tennessee 2b. Plant and Construction

3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  1st Quarter FY 1994 5. Previous Cost Estimate: 
Total Estimated Cost (TEC) -- $48,000

3b. A-E Work (Titles I and II) Duration:  15 months Total Project Cost (TPC) -- $52,400
4a. Date Physical Construction Starts: 1st Quarter FY 1995 6.  Current Cost Estimate:

TEC -- $48,000
4b. Date Construction Ends:  4th Quarter FY 1998 TPC -- $52,400

7. Financial Schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs  

   1994 $  9,400 - 1,337 a/ $  8,063 $  2,383
   1995 21,373 21,373 6,051
   1996 11,000 11,000 23,187
   1997 6,345 6,345 10,016
   1998 1,219 1,219 6,363*

                             
a/ Congressionally mandated rescission of $118,000 and reduction of $1,219,000 due to use of uncosted balances.*
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8. Project Description, Justification and Scope

This project will provide an additional 450,000 gallons of functional storage capacity to the existing Melton Valley Storage Tanks (MVST) Facility plus a reserve
capacity of 90,000 gallons, which is equal to the useable capacity of the largest tank to be installed.  The new facility will be located in Melton  Valley and will have
the capability to transfer and receive liquids and readily pumpable sludges to and from the existing MVST facility.

The following facilities will be provided:

a. Lined tank vaults containing six 100,000-gallon Liquid Low-Level Waste (LLLW) storage tanks.  Each tank will provide a 10 percent free board space, leaving
a useable capacity of 90,000 gallons each.

b. A lined vault adjacent to the tank vaults which provides confinement for the associated process pumps and valves.
c. A High Efficiency Particulate Air (HEPA) filtered ventilation system which maintains the tanks and vaults under negative pressure and prevents the buildup of

combustible gases.
d. A buried and lined valve pit which connects the Melton Valley Storage Tanks-Capacity Increase Project (MVST-CIP) to the existing MVST facility and the LLLW

Evaporator in Bethel Valley.
e. A truck unloading facility consisting of a diked concrete pad and piping connections capable of receiving chemicals from trucks and pumping liquid process waste

into a process waste tanker.
f. A control and equipment room which houses support equipment required to operate the above facilities.

Presently, the MVST facility is filled to near capacity with LLLW which contains transuranic (TRU) waste.  The existing MVSTs were built in 1980 to support ORNL's
hydrofracture operations for disposal of LLLW.  Since the shutdown of the hydrofracture operations, ORNL has had no way to dispose of the LLLW generated.  For
the near-term, the LLLW supernate containing non-TRU constituents has been drawn from the tanks and solidified for on-site storage thus leaving large volumes of
precipitate remaining inside the tanks.  However, the on-site storage is limited and can be used only until permanent disposal is available.

Since a method does not exist for disposing of the LLLW generated at ORNL, the capacity of the MVST must be increased in order to continue operations.  Additionally,
the Federal Facility Agreement (FFA), which requires the transfer of waste from leaking, inactive, and substandard LLLW tanks, was recently signed by the Department
of Energy (DOE), Tennessee Department of Environment and Conservation (TDEC), and the Environmental Protection Agency (EPA), increasing the need for
additional storage capacity.  New nominal storage capacity of 600,000 gallons is needed by 1998 in order to accommodate transfers required by the FFA, continue
ongoing ORNL operations, and provide a safety margin for upsets and emergencies.  Planned installation is in a modular format due to timing and funding constraints.
The expansion is to be a storage facility and not a processing center.  Capabilities for sampling of the waste will be provided.
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8. Project Description, Justification and Scope (continued)

The planned expansion will add six tanks, each with a maximum capacity of 100,000 gallons.  One tank (100,000 gallons) will be kept empty as free reserve.  The
remaining five tanks will only be filled to 90 percent capacity, yielding a working capacity for the project of 450,000 gallons.  The additional 600,000 gallons of capacity
will provide for 170,000 gallons to be transferred from inactive, and substandard tanks; 150,000 gallons transferred from the Evaporator Facility; 130,000 gallons for
future ORNL operations; 50,000 gallons of in-tank freeboard; and 100,000 gallons of reserve capacity. 

The funding for FY 1998 will be used to complete construction.*
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9. Details of Cost Estimate
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 11,518
1. Engineering design and inspection at approximately 28.1 percent of construction costs,

Item c (Design, Drawings, and Specifications: $4,373) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 8,031
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2,096
3. Project management at 6 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,391

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 28,626

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   717
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,755
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   475
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 19,679

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      800
h. Subtotal (a through g) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $40,944
i. Contingencies at approximately 17 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    7,056
j. Total line-item cost (section 11, a. 1. (a)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $48,000
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $48,000
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10. Method of Performance

DOE-ORO will provide overall project management.

Design will be performed under a negotiated architect-engineer contract and inspection will be performed by the operating contractor or the architect-engineer at DOE's
option.  Design, procurement, inspection and checkout of the special facilities will be by the operating contractor.  To the extent feasible, construction and procurement
will be accomplished by fixed-price contracts and subcontracts awarded on the basis of competitive bidding administered by the construction manager.

11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line-item (Section 9.j) . . . . . . . . . . . . . . . . . . $ 8,434 $23,187 $10,016 $ 6,363 $    0 $ 48,000*
(b) Plant engineering and design . . . . . . . . . . . . . . 0 0 0 0 0 0
(c) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(d) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0         0         0         0       0          0
Total facility costs (Federal and Non-Federal) . . . . $ 8,434 $23,187 $10,016 $ 6,363 $    0 $ 48,000*

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $       0 $       0 $       0 $      0 $    0 $        0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 990 0 0 0 0 990
(c) Decontamination & Decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 100 0 0 0 0 100
(e) Other project-related costs . . . . . . . . . . . . . . .   2,510      250      450      100       0     3,310
(f) Total other project costs . . . . . . . . . . . . . . $ 3,600 $    250 $    450 $    100 $     0 $   4,400
(g) Total project costs . . . . . . . . . . . . . . . . . . $12,034 $23,437 $10,466 $ 6,463 $     0 $ 52,400

 (h) LESS: Non-federal contribution . . . . . . .         0         0         0         0       0          0
(i) Net Federal total project cost (TPC) . . . . $12,034 $23,437 $10,466 $ 6,463 $     0 $ 52,400
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11. Schedule of Project Funding and Other Related Funding Requirements (continued)

b. Related annual funding (estimated useful life of facility project--30 years)
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $   150
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 100
(3) Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 100
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . 100
(5) GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 200
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 50
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      100

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $   800

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line item - Construction line item costs for design, procurement, and construction of the Melton Valley Storage Tank Capacity Increase Project are
estimated to be $48,000,000.  This includes $200,000 for readiness reviews.

(b) Plant Engineering and Design - No narrative required.
(c) Expense-funded equipment - No narrative required.
(d) Inventories - No narrative required.

(2) Other project costs
(a) R&D necessary to complete construction - No narrative required.
(b) Conceptual design - The conceptual design was completed in April 1992 at a cost of $990,000.  This included preparation of a Project Safety

Assessment.
(c) Decontamination & Decommissioning (D&D) - No narrative required.
(d) NEPA documentation costs - Costs for National Environmental Policy Act documentation and activities are estimated to be $100,000.
(e) Other project related costs - A total of $30,000 is included for site characterization activities.  The Design Criteria was to be completed in September

1993, at an estimated cost of $540,000.  Value Engineering studies are estimated at $150,000.  Other estimated costs of $3,590,000 include activities
associated with requirements definition, project validation, readiness reviews, Project Management Plan, Quality Assurance planning and other
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miscellaneous supporting project documents.
(f) Non-federal contribution - No narrative required.

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

b. Related annual funding
(1) Facility operating costs - The annual estimated costs of $150,000 to operate the MVST-CI include personnel, operational sampling and analysis, health

physics and industrial hygiene, and quality inspection.
(2) Facility maintenance and repair costs - The annual estimated cost of $100,000 for maintaining the facility and making necessary repairs as required.
(3) Programmatic operating expenses directly related to the facility - The additional annual programmatic expenses of $100,000 includes the cost of personnel

needed for performance tracking and reporting, and budgeting.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility - Capital equipment in support of the MVST-CI is estimated

to cost approximately $100,000 for replacement equipment and upgrades necessary to meet changing environmental, industrial safety, and health and safety
requirements.

(5) GPP or other construction related to programmatic effort - Funding of $200,000 is required for GPP or other construction needed in routine facility operations
and in order to keep up with changing requirements.

(6) Utility costs - Funding of $50,000 provided for cost of utilities.
(7) Other costs - Funding of $100,000 is for miscellaneous costs which are not covered above.
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SIGNIFICANT CHANGES

o The Total Estimated Cost and Total Project Cost for the project have been significantly reduced as a result of cost effective design, reduction of project
management and startup support, shorter schedule, reduced escalation, reduced contingency, application of learning curves, and use of common equipment.  The
revised estimate is based on completed Title I design.
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1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction Funded

3a. Date A-E Work Initiated, (Title I Design Start Scheduled): 4th Qtr. FY 1994 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- $304,300

3b. A-E Work (Titles I & II) Duration: 123 months Total Project Cost (TPC) -- $358,200
4a. Date Physical Construction Starts: 2nd Qtr. FY 1997 6. Current Cost Estimate:

TEC -- $205,380 a/
4b. Date Construction Ends: 3rd Qtr. FY 2008 TPC -- $232,480 a/

7. Financial schedule (Federal Funds)

Fiscal Year Appropriation Adjustments Obligations  Costs  

1994 $  7,000 -6,000 b/ $ 1,000 $   509
1995 17,700 -14,320 b/ 3,380 3,151
1996 12,000 -6,400 c/ 5,600 2,659
1997 12,600 12,600 13,198
1998 182,800 15,100 10,924
1999 0 14,576 14,767
2000 0 22,197 25,530
2001 0 17,096 16,904
2002 0 17,828 17,700
2003 0 15,900 15,900
2004 0 17,400 17,396
2005 0 18,900 18,404
2006 0 17,600 18,600
2007 0 14,000 14,000
2008 0 12,203 15,738
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7. Financial Schedule (Federal Funds): (continued)

                                         
a/ Current cost estimate and financial schedule are based on completed Title I design, including supplements 1 and 2.
b/ Reduction of $9,020,000 of FY 1995 current year funds for Productivity Savings, use of $6,000,000 of prior year funds for uncosted offset; reduction of

$5,300,000 current year funds due to defense rescission.
c/ Reduction of $6,400,000 to meet uncosted offset for FY 1996.

8. Project Description, Justification and Scope

The Total Estimated Cost and Total Project Cost for the project have been significantly reduced as a result of cost effective design, reduction of project*
management and startup support, shorter schedule, reduced escalation, reduced contingency, application of learning curves, and use of common equipment.  The*
revised estimate is based on completed Title I design.*

*
The Initial Tank Retrieval Systems (ITRS) project is a fiscal year 1994 Major Systems Acquisition that will provide mixing and pumping systems for retrieval of
radioactive wastes from ten of Hanford’s 28 double-shell tanks (DST).  The contents of these tanks consist of supernatant liquids and settled solids, which must be
mixed prior to transferring the waste to alternative storage of treatment facilities.  The ITRS will provide systems to mobilize settled solids and transfer wastes out
of the tanks to provide feed to future processing plants, and allow near-term consolidation of tank wastes to restore useable DST storage capacity.  This DST
storage space is required to allow safe storage of alternate waste streams, such as waste from the single-shell tanks.  Additionally, the dilution and waste removal
capabilities provided by ITRS will provide passive mitigation of waste that generates and retains flammable gas currently stored in six watch list DSTs.

Existing equipment installed in the DSTs only allows the removal and transfer of supernatant liquids, and is incapable of suspending and removing the settled
solids.  Without the waste mixing, dilution, and removal functions provided by ITRS there will be no ability to provide feed to future processing plants, consolidate
waste solids, or achieve passive mitigation.

Preliminary design of the retrieval system for tank 241-SY-101 was developed using an integrated approach with the existing 150-hp mixer pump installed by the*
Mitigation Program.  The typical retrieval system for the other nine tanks consists of high horsepower mixer pumps to mobilize solids in the tank and a transfer*
system for removal of the tank contents.  Tank internal components, such as thermocouple trees, will be replaced with higher strength equipment to withstand the*
forces induced by the mixer pumps.  Monitoring and control systems will be installed to measure performance of the mixer pumps and tank operation.  Remote*
decontamination equipment and disposable containment equipment will be utilized for removal and disposal of tank components.*

*

8. Project Description, Justification and Scope (continued)
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In FY 1998 funding supports completion of single-shell tank stabilization (Tri-Party Agreement milestone H-41), and preparation of high-level waste feed to the*
privatized treatment plant.  *

*
The FY 1998 budget request will be used to complete construction, including health physics support, and to begin operation of a waste retrieval system in tank*
241-SY-102.  The FY 1998 request will also fund completion of Title II design, equipment procurement, and initial construction of a retrieval system for tank*
241-AW-105.  Included in the FY 1998 request is funding for Title II design start for the third retrieval system (241-AZ-102), project management and*
contingency.*

*
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9. Details of Cost Estimate a/ b/
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 55,350
1. Engineering design and inspection at approximately 35.7 percent of construction costs,

Item c (Design, Drawings, and Specifications: $27,810) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 38,720
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6,750
3. Project management at 8.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9,880

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 108,560

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 190
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,270
3. Other structures (includes demolition) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20,190
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,280
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 82,630

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5,970
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
h. Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 169,880
I. Contingencies at approximately 21 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     35,500
j. Total line item cost (section 12, a. 1. (a) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 205,380
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .           0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 205,380

                               
a/ Estimate is based on the Title I design including supplements 1 and 2 dated October 1995.
b/ Escalation rates were calculated from the February 1995 update of the economic escalation price change indices for DOE construction projects as published by

the “Office of Infrastructure Acquisition, FM-50."
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10. Method of Performance

The Initial Tank Retrieval Systems will be managed through the integrated management team approach.  The U.S. Department of Energy, Richland Operations
Office will have responsibility for project management.  The integrating contractor responsibilities will be assigned to the operating contractor.  The research and
development contractor will provide technical support.  Design and inspection shall be performed by the onsite architect-engineer.  To the extent feasible,
construction and procurement shall be accomplished by fixed-price contracts awarded on the basis of competitive bidding.  Construction management will be
performed by the onsite engineer-constructor.
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11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
1. Total facility costs

(a) Line item (Section 10) . . . . . . . . . . . . . . . . . . . $ 3,660 $ 2,659 $ 13,198 $ 10,924 $174,939 $205,380
(b) Operating Expense Funded equipment . . . . . . 0       0       0       0       0       0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0          0           0           0            0            0
Total facility costs (Federal and Non-Federal) . . . . $ 3,660 $ 2,659 $ 13,198 $ 10,924 $174,939 $205,380

2. Other project costs
(a) R&D necessary to complete project . . . . . . . . $       0 $       0 $        0 $        0 $        0 $        0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 1,609 0 0 0 0 1,609
(c) Decontamination & Decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 10 0 0 0 0 10
(e) Other project-related costs . . . . . . . . . . . . . . .    3,017     1,609       721     1,413    18,721   25,481
(f)   Total other project costs . . . . . . . . . . . . . . . . $  4,636 $   1,609 $     721 $   1,413 $  18,721 $ 27,100
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $  8,296 $   4,268 $ 13,919 $ 12,337 $193,660 $232,480

 (h)   LESS: Non-federal contribution . . . . . . . . . .          0           0          0           0           0           0
(i)   Net Federal total project cost (TPC) . . . . . . . $  8,296 $   4,268 $ 13,919 $ 12,337 $193,660 $232,480

b. Related annual funding (estimated life of project-- 20-30 years for all subprojects)
1. Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 250
2. Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   50
3. Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . 0
5. GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
6. Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
7. Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       0

Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 300
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line-Item - $202,000,000; these funds will be used for design, procurement, construction, and project management.
(b) Plant engineering & design - No narrative required.
(c) Expense-funded equipment - No narrative required.
(d) Inventories - No narrative required.
(e) Non-Federal Contribution - No narrative required.

(2) Other project costs
(a) R&D necessary to complete construction - No narrative required.
(b) Conceptual design - was completed at an approximate cost of $1,609,000.
(c) Decontamination & decommissioning (D&D) - No narrative required.
(d) NEPA documentation costs - The W-211 National Environmental Policy Act (NEPA) documentation of $10,000 is integrated into the Hanford

Defense Waste EIS, SIS-EIS, and WRS-EIS.
(e) Other project-related costs - $25,481,000; These costs include project definition, operating contractor support; site characterization, configuration

verification, and startup activities.
(f) Non-federal contribution - No narrative required.

b. Related annual funding

(1) Facility operating costs - An allowance of  $250,000 has been included for operator time during the retrieval process and consumable materials
required for operation of the system including dilution chemicals.

(2) Facility maintenance and repair costs - A minimal allowance of $50,000 has been included for normal maintenance and repair.
(3) Programmatic operating expenses directly related to the facility - No narrative required.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility - No narrative required.
(5) GPP or other construction related to the programmatic effort in the facility - No narrative required.
(6) Utility costs - Negligible.
(7) Other costs - No narrative required.
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SIGNIFICANT CHANGES

o Project TEC is reduced as a result of better than expected design and construction fixed price contracts costs.
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3a. Date A-E Work Initiated: 3rd Qtr. FY 1983 5. Previous Cost Estimate: 
Total Estimated Cost (TEC) -- $565,050

3b. A-E Work (Titles I & II) Duration: 327 months Total Project Cost (TPC) -- $828,238      
4a. Date Physical Construction Starts:  2nd Qtr. FY 1980 6.  Current Cost Estimate:

TEC -- $558,050 
4b. Date Construction Ends:  4th Qtr. FY 2008 TPC -- $821,238

7. Financial schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs  
1993 $  2,000 $       0 $     0
1994 3,000 +183,802 a/ b/ 188,802 184,151
1995 26,525 -  3,850 c/ 22,675 16,476
1996 19,700 -7,000 d/ 12,700 15,380
1997 20,000 20,000 11,572
1998 171,969 17,520 17,211
1999 40,142 17,599 17,338*

Outyears 101,762 278,754 295,922*

_______________________________
a/ This represents the Operational Expense (OPEX) funded costs through FY 1994 of the three previously OPEX funded projects.
b/ This represents the actual Operating Expense (OPEX) funded costs through FY 1994.  Previously reported OPEX costs of $192,420,000 were an estimate.  The

adjustment of ($8,618,000) reflects the difference between the estimated value and actual value.
c/ Use of current year ($1,700,000) funds for Productivity Savings and ($2,150,000) for FY 1995 rescission.
d/ Reflects use of prior year funds to meet uncosted offset to FY 1997 appropriation.  Project TEC is reduced as a result due to better than expected fixed price

contract costs.
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8. Project Description, Justification and Scope

The Waste Removal Program will provide, through a series of six subprojects, technical support, design, equipment, construction, and installation of waste
removal facilities for all Type I, II, III and IV High-Level Radioactive Waste Tanks excluding those associated with the In-Tank Precipitation (ITP).  A total of 47
waste tanks will be covered under facilities include slurry pumps, transfer pumps, transfer jets, structural support steel and associated instrumentation and
distributed controls system (DCS).  Each subproject will provide this equipment to allow salt and/or sludge to be removed and transferred to either ITP or
Extended Sludge Processing (ESP) for eventual feed to the Defense Waste Processing Facility (DWPF).  Each of the subprojects will provide the facilities
necessary to perform waste removal from the associated tanks.  The waste removal process itself will be performed and funded by Operations.  This project does
not include Decontamination & Decommission (D&D) of the tanks.

The purpose of this project is for removal of waste which is essential for maintaining the DWPF operations to meet Federal Facilities Compliance Agreement
(FFCA), waste processing commitments, and Savannah River Site commitments to minimize high-level liquid waste in storage, and to provide support for
continued waste receipts.  This project supports the FFA commitment to discontinue the use of waste tanks which do not provide adequate secondary containment
(Type I, II, and IV tanks).

If the funds are not appropriated for this project, the plant will not meet the required Federal Facilities Agreement (FFA) and Federal Facilities Compliance
Agreement (FFCA), and DWPF will not have feed to operate.

a. Subproject #01 - Waste Removal, Phase II, S-2081

TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEARS Construction Start - Completion Dates

$300,050 $184,232 $ 7,981 $ 3,659 $ 104,178   $ 0 2nd Qtr FY 1980      3rd Qtr FY 2007*

This subproject was previously an authorized operating expense funded project.  This subproject provides modifications to existing equipment to improve
monitoring and/or waste removal facilities on twenty-four existing Type I, II, and IV tanks.

This subproject supports the Federal Facilities Agreement (FFA) commitment to discontinue the use of waste tanks which do not provide adequate secondary
containment (Type I, II, and IV tanks). 

S-2081 also provides three instrument and electrical control rooms, each with approximately 2,500 square feet of floor space.  This project includes modifications
to three Type III waste tanks to provide facilities to process sludge removed by all waste removal projects prior to being fed to DWPF.  The FY 1998 funds will
support design and construction consistent with High-Level Waste System Plan, including completion of Procurement and Installation of facilities on Tank 40 to
support Slude Batch #2B; completion of construction to allow installation of slurry pump in Tank 8; proposing Task Order Proposal Request (TOPR); awarding
Title II design contract and complete Title II Design for Tanks 7 and 11 Waste Removal Facilities; and issuing construction fixed price contract (FPC) for
procurement.
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8. Project Description, Justification and Scope (continued)

b. Subproject #02 - Type III Tank Salt Removal, Phase I, S-3291

 TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEARS Construction Start - Completion Dates

$47,838 $6,692 $4,121 $3,136 $33,889 $0 2nd Qtr FY 1987 - 1st Qtr FY 2000

This subproject was previously an authorized operating expense funded project.  This subproject provides for waste removal facilities for three Type III tanks and*
a new (approximately 5,000 sq. ft.) control room expansion of the existing F-Area control room.  The FY 1998 funds will provide for the support of design and*
construction consistent with the High-Level Waste System Plan including procurement of Tank 29 Slurry Pumps and preparing them for installation, and*
completing all punchlist activities.*

*
c. Subproject #03 - Type III Tank Salt Removal, Phase II, S-2860

 TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEARS Construction Start - Completion Dates

$106,506 $20,035 $552 $4,705 $30,066  $51,148 2nd Qtr FY 1990 - 2nd Qtr FY 2000*

This subproject was previously an authorized operating expense funded project.  This subproject provides for waste removal facilities for two Type III tanks.  In
order to support waste removal activities a new control room (approximately 15,000 sq. ft.) with a distributed control system facility will be provided.  This
subproject provides modifications to existing facilities on 17 Type III waste tanks, evaporators, and supporting facilities to improve waste tank monitoring and
control.

The FY 1998 funds will provide for the support of design and construction consistent with the High-Level Waste System Plan including: complete construction*
FPC for H-Area West Hill Electrical and Instrumentation (E&I) upgrades; place Design FPC for F-Area Infrastructure Upgrades for service bridges, dirt*
bank/pipe trenches, tank top steel and electricity tray for the F-Area Type III Tanks and the 2F evaporator; prepare the specification and award FPC for Title II*
Design for waste removal from Tank 31; continue Design FPC for E&I upgrades for F-Area Type III Tanks, F-Area Diversion Box’s (FDB), air compressors, 2-F*
evaporator and F-Area Distribution Control System (DCS).*

*
d. Subproject #04 - Waste Removal Facilities, Phase III S-3025

 TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEARS Construction Start - Completion Dates

$103,656 $ 518 $    46 $ 8,500 $ 3,836 $ 90,756 1st Qtr FY 1997 - 4th Qtr FY 2008
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8. Project Description, Justification and Scope (continued)

d. Subproject #04 - Continued

This subproject was the original scope for this line item.  Previous TEC of $86,500,000 increased due to project extension to align with the High-Level Waste
System Plan and to provide alignment of TEC/OPC accounting guidance.  This subproject will provide for waste removal facilities for six Type III tanks in F- and
H-Area Tank Farms.  It also provides for caustic/inhibitor addition facilities for pH adjustment on tanks 35H, 36H, 37H.  The FY 1998 funds will initiate
definitive design for Tank 38 and East Hill Common Facilities.

e. Subproject #05 - Type III Tank Waste Removal Facilities, Phase IV, FY 2005 New Start

 TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEARS Construction Start - Completion Dates

$    0 $    0 $     0 $     0 $     0 $      0

This subproject provides for waste removal facilities for six Type III tanks in F- and H-Areas, and provides for infrastructure requirements to support waste
removal.  The TPC rough order of magnitude estimate is $125,000,000.  This subproject will also provide modifications to 10 existing Type III tanks and
supporting facilities to improve monitoring and control via a Distributed Control System.

f. Subproject #06 - Type III Tank Waste Removal Facilities, Phase V, FY 2008 New Start

TEC PREV. FY 1996 FY 1997 FY 1998 OUTYEARS Construction Start - Completion Dates

$    0 $     0 $      0 $      0 $      0 $     0

This subproject will provide waste removal facilities for the remaining three Type III tanks.  The TPC rough order of magnitude estimate is $75,000,000.
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9. Details of Cost Estimate

Cost for subprojects 01, 02, and 03 are completed Title I estimates.  Cost estimate basis for subproject 04 is a completed Conceptual Design Report.  Costs and
schedule for subprojects 05 and 06 are not included in this estimate since these tanks are not scheduled for waste removal until after 2010, this will allow the
estimates to incorporate all the actual cost, schedule and technical performance from earlier tanks resulting in estimates with less uncertainty.

Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $160,522
1. Engineering design and inspection at approximately 35.2 percent of construction costs,

Item c (Design, Drawings, and Specifications: ($9,000) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $111,571
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 19,667
3. Project management at 8.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 29,284

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 321,744

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6,936
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 212,732
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 102,076

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,000
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 358
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12,000
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .           0
h. Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $495,624
I. Contingencies at approximately 13 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .    62,426
j. Total line item cost (section 11, a. 1. (a) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $558,050
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .           0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $558,050
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9. Details of Cost Estimate (continued)

The DOE escalation rates (% per year) used for this estimate are as follows:

Fiscal Year FY 1993 FY 1994 FY 1995 FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 OUTYEARS

Escalation     2.4     2.5     3.5     3.5     3.5     3.5     3.3     3.3     3.3

The above estimate includes $50,967,000 for escalation.

10. Method of Performance

Design will be performed by Bechtel Savannah River Design Engineering and a project engineering services contract or a fixed-price contractor for the
Management and Operating (M&O) contractor at the Savannah River Site.  Construction and procurement will be accomplished utilizing fixed-price subcontracts
awarded on the basis of competitive bidding, where possible.
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11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 9) . . . . . . . . . . . . . . . . . . . . $200,627 $ 15,380 $ 11,572 $ 17,211 $313,260 $558,050
(b) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) Non-Federal Contributions . . . . . . . . . . . . . . .         0          0          0         0        0        0
(e) Total fac costs (Federal and Non-Federal) . . . $200,627 $ 15,380 $11,572 $ 17,211 $313,260 $558,050

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $       0 $        0 $        0 $       0 $        0 $        0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 800 0 0 0 0 800
(c) Decontamination & decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs . . . . . . . . . . . . . . .    13,029      7,316   9,768    9,768 222,507   262,388
(f)   Total other project costs . . . . . . . . . . . . . . . . $ 13,829 $  7,316 $ 9,768 $ 9,768 $222,507 $263,188
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $214,456 $ 22,696 $21,340 $26,979 $535,767 $821,238

 (h)   LESS: Non-federal contribution . . . . . . . . . .           0           0           0          0            0            0
(i)   Net Federal total project cost (TPC) . . . . . . . $214,456 $ 22,696 $21,340 $26,979 $535,767 $821,238

b. Related annual funding (estimated life of project--30 years)
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 6,100
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2,000
(3) Programmatic operating expenses directly related to the facility a/ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 500
(5) GPP or other construction related to the programmatic effort in the facility a/ . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 8,600



1. Title and Location of Project: High-Level Waste Removal from Filled Waste Tanks, a/ 2a. Project No.: 93-D-187 a/
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line item--Narrative not required.
(b) Expense-funded equipment--None.
(c) Inventories--None.
(d) Non-Federal contribution--None.

(2) Other project costs
(a) R&D necessary to complete construction--None.
(b) Conceptual design--$800,000.
(c) Decontamination & decommissioning (D&D)--None.
(d) NEPA documentation costs--None.
(e) Other project related costs--Includes $262,388,000 costs to fund permitting activities, Post Modification Testing Reviews, one time program

development startup, and operating contractor project support.
(f) Non-Federal contribution--None.

b. Related annual funding
(1) Facility operating costs--Includes operating manpower, supplies and energy and additional operators.  It is estimated that operation of this facility will

result in a net annual cost increase of $6,100,000 and 56 FTEs.  This facility does not replace an existing facility.
(2) Facility maintenance and repair costs--$2,000,000.
(3) Programmatic operating expenses directly related to the facility--Included in item one.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility--$500,000.
(5) GPP or other construction related to programmatic effort--None.
(6) Utility costs--Included in item one.
(7) Other costs--None.
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SIGNIFICANT CHANGES

o The Total Estimated Cost has been reduced $8,900,000 as forecasted waste generation rates have been reduced, and other efficiencies achieved.
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3a. Date A-E Work Initiated, (Title I Design Start Scheduled): 2nd Qtr. FY 1996 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- $14,900

3.b. A-E Work (Titles I & II) Duration:  23 months Total Project Cost (TPC) -- $16,200
4.a. Date Physical Construction Starts: 2nd Qtr. FY 1998 6. Current Cost Estimate:    

TEC -- $6,000
4.b. Date Construction Ends:  3rd Qtr. FY 1999 TPC -- $7,930  - Date 11/95
7. Financial schedule (Federal Funds):

Fiscal Year Appropriation Adjustments a/ Obligations  Costs  

Prior Years $  4,297 -1,650 $ 3 $      3
1995 0 -500 0 0
1996 0 -1,147 950 420
1997 0 47 360
1998 5,000 5,000 2,659
1999 0 0 2,558

                   
a/ Reductions reflect use of uncosted balances to offset FY 1995 and FY 1996 Appropriations and FY 1995 Rescission of $500,000.
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8. Brief physical description of project:

This project provides for the design and construction of a new Hazardous Waste Treatment and Processing Facility (HWTPF) and a support structure.  This*
facility will provide the capability to perform treatment and processing of low-level radioactive mixed waste, low-level radioactive waste, and hazardous waste
generated at the DOE’s Pantex Plant.  Transuranic (TRU) Waste is not anticipated to be treated or processed in this facility.  The wastes will be treated and/or
processed so that a minimized and/or stabilized volume can be sent off-plant to regulated disposal facilities, and a maximum amount of material can be recycled. 
This facility will be built at the DOE’s Pantex Plant in Amarillo, Texas.  The facility will be located west of South 13th Street, south of the RCRA Hazardous
Waste Staging Facility, and north of the Steam Plant Facility.

This facility is needed to meet the requirements of an agreed order, which was issued by the Texas Natural Resource Conservation Commission (TNRCC) in
response to the Federal Facilities Compliance Act (FFCA), the Resource Conservation and Recovery Act (RCRA), the Clean Air Act (CAA), the Clean Water Act
(CWA), the Comprehensive Environmental Response, Compresation, and Liability Act (CERCLA), and the National Environmental Policy Act (NEPA).  This
facility will aid in compliance with 40 CFR 268.50.  This facility will also permit the Pantex Plant to fully implement the Mobile Treatment Unit (MTU) concept
as directed in the DOE Albuquerque Mixed Waste Treatment Plan.

The main building will be a single-story building, and will be designed to provide access to the RCRA Hazardous Waste Staging Facility and its dock.  The main
building’s gross square footage is 20,850 ft with 18,450 ft net useable space.  The support structure adds approximately 500 ft  of useable space for a total gross2 2 2

square footage of 21,350 ft .  Treatment and processing equipment will be procured under this project or moved from existing processes.  Development and2.

construction of mobile treatment units is not part of the scope of this project.

Architecturally, the main building is divided into two major sections; the operations section and the administrative section.  The operational section includes areas
for separate mixed, low-level, and hazardous waste treatment and processing; operation of mobile treatment units, solvent recovery, drum crushing, and drum
rinsing.  This facility will be designed with all applicable personnel and public safety features.  Minor demolition will be required.
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9. Details of Cost Estimate: 

Item Cost Total Cost

a. Design and Management costs. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 1,395
1. Engineering design and inspection at approximately 20 percent of construction costs,

Item c . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $  645
2. Construction Management at 8.9 percent of construction costs, Item c . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 286
3. Project management at 16.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 464

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,290

1. Improvements to land, Including grading, landscaping, drainage, paving, fencing, lighting, and 
  pedestrian access walks, etc. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 265

2. Buildings - 21,350 sq. ft. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2,540
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 25
4. Utilities, including electrical power, water, sanitary sewer lines, condensate return lines, etc. . . . . . . . . . . . . . . 460
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 315
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0
h. Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5,000
I. Contingencies at approximately 20 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   1,000
j. Total line-item cost (section 12, a. 1. (a)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 6,000
k. LESS:  Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 6,000

10. Method of performance:

Contracting arrangements are as follows:

a. Design, procurement, and construction: Fixed-price contract awarded on the basis of competitive bidding.
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11. Schedule of Project Funding and Other Related Funding Requirements:

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 10).. . . . . . . . . . . . . . . . . . . . . . . $    3 $ 420 $ 360 $ 2,659 $ 2,558 $ 6,000
(b) Operating Exp Funded equipment . . . . . . . . . . . . . 0 0 0 0 0 0
(c) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     0      0      0        0       0        0
(d) Total fac. costs (Fed. and Non-Federal) . . . . . . . . . $    3 $ 420 $ 360 $ 2,659 $ 2,558 $ 6,000

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . . . . . 0 0 0 0 0 0
(b) Conceptual design costs . . . . . . . . . . . . . . . . . . . . . 280 0 0 0 0 280
(c) Decontamination & decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . . . . . 150 50 0 0 0 200
(e) Other project-related costs . . . . . . . . . . . . . . . . . . .    200    200   200     450    400   1,450
(f)   Total other project costs . . . . . . . . . . . . . . . . . . . . $ 630 $ 250 $ 200 $   450 $   400 $ 1,930
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . . . . . $ 633 $ 670 $ 560 $ 3,109 $ 2,958 $ 7,930

 (h)   LESS: Non-federal contribution . . . . . . . . . . . . . .       0      0      0       0       0        0
(I)   Net Federal total project cost (TPC) . . . . . . . . . . $ 633 $ 670 $ 560 $ 3,109 $ 2,958 $ 7,930

b. Related annual funding (estimated life of project--40 years)
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 270
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 60
(3) Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 50
(5) GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 50
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 430
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11. Schedule of Project Funding and Other Related Funding Requirements:

b. Total related annual funding requirements - It is estimated that the facility will be used 15 years for its programmatic purpose.
(1) Facility operating costs - The major elements comprising the annual operating costs are for energy costs, labor costs, and operating costs of mechanical

equipment.  To operate the facility, fourteen operators on a one shift rotation will be required.
(2) Routine maintenance will be completed by the Pantex plant craftsmen.  Maintenance and repair costs have been included.
(3) There are no programmatic operating expenses directly related to the facility.
(4) There are no capital equipment costs not related to construction that are related to the programmatic effort in the facility.
(5) There are no maintenance, repair, GPP, or other construction costs related to the programmatic effort of the facility.
(6) Utility costs are estimated as shown.
(7) Other costs
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements:

a. Total project funding
(1) Total facility costs - The facility cost is the only direct related to this project.  There are no operating expense funded equipment.

(a) Line item - Design and construction of the main building, the ramp connecting the main building to Building 16-16, improvements to land and
utilities.

(b) PE&D - Preparation and update of functional design requirements.
(c) Expense-funded equipment - Primarily for Per macon type task enclosures to be used for contaminant containment during processing.
(d) Inventories - N/A
(e) Non-federal contribution - N/A

(2) Other project costs
(a) R&D necessary to complete construction - N/A
(b) Conceptual design - Preparation of original and subsequently 3 revisions of conceptual design reports and design criteria updating design

requirements.
(c) Decontamination & decommissioning (D&D) - N/A
(d) Site characterization - N/A
(e) NEPA - Preparation of an environmental assessment which was later rolled into the SWEIS.  Also, preparation of additional data incorporated

into the SWEIS.
(f) Other project-related costs - i.e. PMP $50K; QA Plan $20K; HAXOP $25K; Related BCE purchase $0.
(g) Non-federal contribution - N/A
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SIGNIFICANT CHANGES

o No Significant change.
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1. Title and Location of Project: Replacement High-Level Waste Evaporator, 2a. Project No.: 89-D-174
Savannah River Site/Aiken, South Carolina 2b. Construction Funded

3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  3rd Qtr. FY 1989 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- $118,200

3b. A-E Work (Titles I & II) Duration:  60 months Total Project Cost (TPC) -- $167,852
4a. Date Physical Construction Starts:  2nd Qtr. FY 1990 6. Current Cost Estimate:

TEC -- $118,024 c/

4b. Date Construction Ends: 2nd Qtr. FY 1999 TPC -- $153,924 c/

7. Financial schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations   Costs  
 Previous $ 24,070 + 14,380 $ 38,450 $ 16,795a/

1992 14,159 14,159 13,385
1993 15,399 11,000 16,800
1994 12,974 17,013 28,005
1995 18,000 -  5,000 13,000 13,416b/

1996 11,500 11,500 13,008
1997 11,500 11,500 11,664
1998 1,042 1,042 3,468
1999 0 235 1,483

____________________________
a/ Accounting adjustment of $380,000 to correct previous accounting deficiencies and FY 1991 Reprogramming of $14,000,000.
b/ Use of current year funds ($5,000,000) for Productivity Savings.
c/ Reduction to project total cost reflects better estimates.
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8.  Project Description, Justification and Scope

The Replacement High-Level Waste Evaporator (RHLWE) will provide the cost-effective waste concentration facility necessary for waste solidification programs
at the Savannah River Site (SRS).  The proposed facility is capable of removing 7.6 million gallons of water each year from the waste management complex after
final processing through the existing Effluent Treatment Facility.  Along with two other existing evaporators, it will be able to handle the additional volume of
waste generated by the Defense Waste Processing Facility (DWPF) and associated waste tank farm processes.

The RHLWE will evaporate water from liquid, high activity radioactive waste so that less volume is needed for long-term storage.   The RHLWE is needed to
ensure that waste solidification operations including DWPF at the SRS are not limited by waste tank farm space.  Space in the tank farms is currently being
maximized by existing evaporators.  The 242-2H evaporator is operational yet unreliable, and cannot process high heat waste from H Canyon. The 242-2F
evaporator has been converted to process both high heat and low heat waste.  The 242-1F evaporator has become unreliable, inefficient and is no longer
operational.  The 242-1H evaporator has been shutdown due to equipment failure.  There are no plans to restart the 242-1F and 242-1H evaporators.  The 242-
2H, 242-2F evaporators, and RHLWE will be needed for the DWPF recycle, Extended Sludge Processing (ESP) washwater, and long term HLW system
operation.

In yearly operating costs alone, the new evaporator can produce a significant cost savings.  In addition, radiation exposure to personnel will be reduced by 30 man-
rem per year, which represents about 80 percent of evaporator-related exposure.  Future annual operating cost are anticipated to be $4,610,000 per year (in FY
1999 dollars).

The H-Area Tank 32, an existing double walled waste tank, will be used as the feed tank.  Four existing tanks (Tanks 29, 30, 31, and 37) will be used as
concentrate receiver tanks.  Underground lines from the new evaporator to the existing tanks will be provided by this project.  Underground line to Tank 35 has
been descoped through change control due to reduced future concentrate receiver tank space needs.

In FY 1998 funds will be used to post construction modifications as identified during testing and checkout of the facility; and to complete hot tie-ins on Tanks 29,*
30, 31, and 37 gravity drain lines.

The program planning “objectives” supported by this project are: to provide waste tank space to support tank from ongoing operations; and to provide the waste
tank space to support DWPF and ESP operations.

The project will complete 67 percent of hot-tie-ins of gravity, feed, and return lines.
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9. Details of Cost Estimate
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 67,390
1. Engineering design and inspection at approximately 89.4 percent of construction costs,

Item b (Design, Drawings, and Specifications: $2,510) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 41,490
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 15,110
3. Project management at 23.2 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 10,790  

b. Land and land rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 46,430

1. Improvements to land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,640
2. Buildings . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13,930
3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 6,960
4. Utilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2,320
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 18,580

d. Standard equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .           0
h. Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $113,820
I. Contingencies at approximately 4 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      4,204
j. Total line item cost (section 12, a. 1. (a) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $118,024
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .           0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $118,024

The DOE escalation rates (% per year) used for this estimate are as follows:

Fiscal Year FY 1996 FY 1997 FY 1998 FY 1999

Escalation 3.5 3.5 3.5 3.3

The above estimate includes $1,334,000 for escalation.
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10. Method of Performance

Design was performed by the Site's Project Engineering Services Contractor.  Construction and procurement are being accomplished by the Management and
Operating (M&O) contractor, utilizing fixed price subcontracts awarded on the basis of competitive bidding to the maximum extent feasible.

11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line item (Section 9) . . . . . . . . . . . . . . . . . . . . $88,401 $13,008 $11,664 $ 3,468 $ 1,483 $118,024
(b) Plant Engineering & Design . . . . . . . . . . . . . . 0 0 0 0 0 0
© Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(d) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0          0          0          0          0            0
(e) Total fac. costs (Federal and Non-Federal) . . . $88,401 $13,008 $11,664 $ 3,468 $ 1,483 $118,024

(2) Other project costs
(a) R&D necessary to complete project . . . . . . . . $   200 $     0 $     0 $     0 $     0 $    200
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 300 0 0 0 0 300
(c) Decontamination & decommissioning
    (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs a/ . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs . . . . . . . . . . . . . . .   12,772    1,116   10,013   8,902   2,597    35,400
(f)   Total other project costs . . . . . . . . . . . . . . . . $ 13,272 $ 1,116 $10,013 $ 8,902 $ 2,597 $ 35,900
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $101,673 $14,124 $21,677 $12,370 $ 4,080 $153,924

 (h)   LESS: Non-federal contribution . . . . . . . . . .           0          0          0          0          0            0
(i)   Net Federal total project cost (TPC) . . . . . . . $101,673 $14,124 $21,677 $12,370 $ 4,080 $153,924

__________________________________
a/ These costs included in other project-related costs.
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11. Schedule of Project Funding and Other Related Funding Requirements (continued)

b. Related annual funding (estimated life of project--30 years) a/
(1) Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 3,749
(2) Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 861
(3) Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(4) Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(5) GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(6) Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
(7) Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0

     Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 4,610

 
_________________________________
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line item--Narrative not required.
(b) PE&D--None.
(c) Expense-funded equipment--None.
(d) Inventories--None.
(e) Non-Federal Contribution--None.

(2) Other project costs
(a) R&D necessary to complete construction--Activities necessary to improve process and equipment ($200,000).
(b) Conceptual design--Includes preparation of a cost estimate for project authorization and preparation of the conceptual design package ($300,000).
(c) Decontamination & decommissioning (D&D)--None.
(d) NEPA documentation costs--Included in other project-related costs.
(e) Other project related costs--Includes site characterization and NEPA, studies to optimize process and equipment, environmental permits, ORR,

startup, testing, training, spare parts, equipment checkout and run-in assistance ($35,400,000).
(f) Non-Federal contribution--None.

b. Related annual funding
(1) Facility operating costs--$3,749,000 includes operating manpower, supplies and energy.  The base operation requires two operators (on a four-shift

basis).  It is estimated that operation of this facility will provide a net annual cost reduction based on the reduced operating (manpower, energy, supplies)
cost obtained by retiring the 242-1F evaporator, and potential DWPF waste reduction.  The RHLWE is a replacement facility and will require 29.2 full-
time equivalents based on FY 1994 experience at 242-2H evaporator.

(2) Facility maintenance and repair costs--$861,000 and 6.7 full-time equivalents based on FY 1994 experience at 242-2H evaporator.
(3) Programmatic operating expenses directly related to the facility--None.
(4) Capital equipment not related to construction but related to the programmatic effort in the facility--None.
(5) GPP or other construction related to programmatic effort--None.
(6) Utility costs--None.
(7) Other costs--None.
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1. Title and Location of Project: Decontamination and Waste Treatment Facility, 2a. Project No.:  86-D-103
Lawrence Livermore National Laboratory, Livermore, California 2b. Construction Funded

SIGNIFICANT CHANGES

o The Mixed Waste Management Facility requirements have been deleted from the project scope.

o The Resource Conservation and Recover Act Closure costs for current operations, which will be discontinued when the Decontamination and Waste Treatment
Facility becomes operational, are included in the Total Project Cost.
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NATIONAL DEFENSE ASSET ACQUISITION
(Tabular dollars in thousands.  Narrative material in whole dollars.)

Office of Waste Management

1. Title and Location of Project: Decontamination and Waste Treatment Facility, 2a. Project No.:  86-D-103
Lawrence Livermore National Laboratory, Livermore, California 2b. Construction Funded

3a. Date A-E Work Initiated, (Title I Design Start Scheduled):  3rd Qtr. FY 1986 5. Previous Cost Estimate:
Total Estimated Cost (TEC) -- $68,005

3b. A-E Work (Titles I & II) Duration:  48 months Total Project Cost (TPC) -- $69,774
4a. Date Physical Construction Starts:  2nd Qtr. FY 1988 6. Current Cost Estimate:

TEC -- $68,005
4b. Date Construction Ends:  4th Qtr. FY 2000 TPC -- $69,774

7. Financial Schedule (Federal Funds):

Fiscal Year Appropriation Adjustments Obligations  Costs 

Prior Years $ 45,852 - 27,060 a/ $ 18,792 $  9,432
1994 10,260 -  8,000 b/ 2,260 74
1995 5,900 -    905 c/ 4,995 1,746
1996 8,885 -    500 d/ 8,385 7,027
1997 10,000 10,000 12,796
1998 23,573 11,250 13,125
1999 0 12,573 15,305
2000 0 0 8,500

                                  
a/ Reflects $25,000,000 approved FY 1990 reprogramming for the Waste Isolation Pilot Plant and an FY 1992 General Reduction of $2,060,000.
b/ Reflects prior year funds used for FY 1994 General Reduction.
c/ Use of current year funds ($905,000) for Productivity Savings.
d/ Use of prior year funds to meet uncosted offset to FY 1997 Appropriation.



ERRATA SHEET

1. Title and Location of Project: Decontamination and Waste Treatment Facility, 2a. Project No.:  86-D-103
Lawrence Livermore National Laboratory, Livermore, California 2b. Construction Funded

8. Project Description, Justification and Scope

This project has experienced a number of scope changes since it's inception.  The original scope in FY 1986, consisted of a Liquid Waste Processing Facility, a
Decontamination Facility, an operational Support Building, mechanical/electrical utility upgrades, and site preparation.  The project was located in the southeast
corner of the laboratory and the Total Project Cost (TPC) was $11,700,000.  Between 1987 and 1990, the location of the site was changed to the northeast corner
of the laboratory, due to the potential for seismic activity.  The scope was increased to include a Solid Waste Processing Building, an incinerator and burn pan, a
boiler and chiller plant, a Reactive Materials Building, and a Storage Building.  The TPC increased to $40,900,000.  In 1990, the Lawrence Livermore National
Laboratory Director adopted the recommendation of an internal laboratory panel to delete the incinerator and burn pan from the scope of the project due to public
opposition.  In 1993, a new baseline was approved which deleted the incinerator and the decontamination building, and added the Real Time Radiography
Building, the Transuranic handling facility and the upgrade of Building 494 for mixed waste process development and engineering, increasing the TPC to
$74,769,000.  In 1993, DOE Oakland did an Integrated Waste Management Study which evaluated the waste management needs of LLNL and concluded that the
scope of DWTF did not meet these needs.  This resulted in the Alternative Design Review (ADR), which further evaluated the laboratory's waste management
needs and compared various options for meeting these needs.  The Baseline Change Proposal approved in December 1996, is based on deleting the portion of*
scope associated with the Mixed Waste Management Facility (MWMF).  In addition, RCRA closure of the old processing areas will be required within 180 days*
of moving to the new facility.  This revised baseline represents the final path forward for the design and construction of the facility.*

The scope is described in the Construction Project Data Sheet which follows. 

This project will enhance, improve, and expand hazardous waste and mixed waste management at the Laboratory through the construction of approximately
115,500 square feet of new, state-of-the-art facilities for decontamination and waste treatment processes and mixed waste process development and engineering
support.  This project will provide new, centralized and integrated facilities for Hazardous Waste Management (HWM) operations that will meet the requirements
for Low Hazards Category 3 Facility.  Note that the equipment for the demonstration is not included in the TPC of this line item.  The project will include the
design and construction of new buildings on a nine-acre site located in the northeast sector of the Laboratory; it will share the site with existing HWM Building
693.
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8. Project Description, Justification and Scope (continued)

A 1993 Waste Management study led to an Alternative Design Review which evaluated various options for meeting LLNL's waste management needs.  The
results of this study were incorporated into a Rebaseline Document (Conceptual Design level).  The revised project scope is based on the Rebaseline Document
published in November 1994. 

This project will provide new, centralized and integrated facilities for the HWM operations that will meet the requirements for a Low Hazard Category 3 Facility. 
The project will include the design and construction of seven new buildings totaling approximately 79,360 square feet on a 9-acre site located in the northeast*
sector of LLNL, sharing the same site with existing HWM Building 693.  It is anticipated that design and construction will be accomplished in five phases to meet
project schedule and funding constraints.  A brief description of project scope by phase follows.

Phase 1 - Site improvements.  This phase includes debris removal, excavation, grading, trenching, electrical service, underground utilities, partial paving, curb
and gutter, and sidewalks.

Phase 3 - DWTF.  This phase consists of completion of the inside of the LWPB and construction of the Truck Bay, Solid Waste Processing Building (SWPB),
Reactive Materials Building, Chemical Exchange Warehouse/High Curie Waste Storage/Classified Waste Storage Building, and the Radwaste Storage
Building.

Phase 4 - DWTF.  This phase consists of construction of the Operational Support Building.
Phase 5 - Final site improvements.  This phase consists of all remaining site work for the project, such as final grading, paving, parking facility, fencing,

landscaping, and exterior lighting.

The proposed Decontamination and Waste Treatment Facility (DWTF) at LLNL will continue to meet the goals of LLNL's waste management program while
significantly enhancing LLNL's waste management capabilities.  Enhanced capabilities provided by the revised scope include the following: repackaging of
radioactive, mixed and TRU wastes, decontamination and size reduction, treatment of mixed, reactive, sewer diversion wastes and proper storage of radioactive,
mixed, hazardous and high-curie waste. 
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8. Project Description, Justification and Scope (continued)

In 1990, the RCRA land disposal restrictions became effective, prohibiting the land disposal of untreated hazardous and mixed radioactive wastes.  DOE disposal
facilities (such as the Nevada Test Site) that previously accepted untreated mixed wastes were no longer permitted to accept such wastes.  The proposed DWTF
will be capable of treating a portion of land disposal restricted mixed and hazardous wastes.

a. Liquid Waste Processing Building

The existing Liquid Waste Facility (514) is an old engine test building constructed in the 1940's for use by the U.S. Navy.  The facility has been modified to
process radioactive and hazardous liquid wastes through a single process line.  Some of the present equipment and much of the present piping is deteriorated and
requires expensive repair to maintain operations.  The present location, which is separated from the other Hazardous Waste Management facilities, has insufficient
space to allow for the additional expansion required to provide complying facilities.  Due to the limited treatment technology employed, and excessive volume of
end product that is produced it is difficult to solidify for disposal.  The present radioactive and mixed wastes solidification building does not meet the ventilation,
contamination and confinement requirements of DOE Order 6430.1A.  Continuing maintenance and improvement has not alleviated the situation.  In addition to
the liquid waste processing systems, the new building will house the analytical laboratory, maintenance shop, and a silver recovery facility.  The advantages of the*
facility include:*

o Siting the new facility in a location which meets the seismic requirement of RCRA and the State.

o Providing sufficient treatment to assure meeting the new restrictive discharge limits established by regulators.

o Providing more efficient technology to minimize disposal volume to comply with environmental regulations and DOE Orders.

o Providing close capture ventilation and spill containment systems to comply with the environmental regulations which limit air emissions and prohibit
liquid discharges to the environment.

o Designing mitigative and preventive features to meet current requirements of DOE Orders and LLNL Health and Safety standards in accordance with the
hazardous classification.

o Consolidating the liquid waste operation into a centralized hazardous waste management facility which will optimize manpower and facility utilization.
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8. Project Description, Justification and Scope (continued)

b. Waste Receiving, Classification, and Solid Waste Processing Building

Receiving and Classification Area

Receiving and classification is currently being performed in an open shed with limited space resulting in many containers being stored outdoors and the
remainder receiving only minimal weather protection.  There are no facilities to properly segregate incompatible wastes, and nothing to contain spills or
container ruptures as required by RCRA, California hazardous wastes regulations, and DOE Orders.  An open area is still used.  Although spills are contained,
they would mix with rainwater.  The new facility will provide the space necessary to receive, segregate, and store chemical and radioactive containers of all
types and sizes until the proper analysis and classification is completed and a determination made on the treatment, packaging and shipping methods required
to properly prepare them for ultimate safe disposal.  A work station will be included in the facility for maintaining incoming and outgoing shipping
documentation and inputting data to the central computer through a terminal.  The building will also house the personnel change and shower facilities. 

Solid Waste Processing Area

Radioactive solid waste processing consists of packaging and compacting of low-level waste and transuranic (TRU) waste and is presently done in the Building
612, Dry Waste Facility which is seismically deficient and cannot meet the ALARA (As Low As Reasonably Achievable) requirements of DOE Order
6430.1A.  Specific advantages of the new facility are:

o Meeting the UBC and LLNL seismic requirements.

o Increasing processing capability with safer handling and control.

o Provides TRU size reduction, packaging, and container inspection capability.

o Provides space for real time radiography (RTR) equipment to be transferred from another location.

o Provides space for segmented gamma scanner or equivalent.

o Designing mitigative and preventive features to meet current requirements of DOE Orders and LLNL Health and Safety standards in accordance with the
hazard classification.
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8. Project Description, Justification and Scope (continued)

Container Washing Area

A container washing area will be included as part of the Waste Receiving, Classification, and Solid Waste Processing Building to provide adequate facilities
for cleaning the non-radioactive waste containers and permit their reuse.  This facility will assure compliance with the waste compatibility standards and
container washing and rinsing requirements of RCRA and the DOHS.

c. Reactive Materials Building

Because the DWTF had to be relocated to the northeast corner of the laboratory, the existing Reactive Materials Building 614 cannot be used.  A new facility
will have to be constructed at the new DWTF site to store reactive waste and to house the process equipment which allows for the safe reaction and
neutralization of small quantities of a large variety of highly reactive exotic gases and chemicals that offsite commercial disposers will not accept.

d. Storage Building

Radioactive Waste Storage Area

Radioactive and mixed wastes stored at the present Hazardous Waste Management site are stored outside exposing them to the weather.  The radioactive waste
storage area is required at the new DWTF in order to provide safe and compliant storage for radioactive and mixed wastes.

Clean Storage Area

It was intended to modify existing Building 612 to provide an enclosed storage area for clean containers, treatment chemicals, and supplies.  Now that the
DWTF site has been relocated away from the existing Hazardous Waste Management site, a new building must be constructed to provide the necessary
protection needed to maintain new waste storage containers in good condition prior to use and to assure safe and proper storage for treatment chemicals and
supplies.
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8. Project Description, Justification and Scope (continued)

e. Operational Support Building

This facility will provide the following:

o Central support for the four major operational functions; waste receiving and shipping, mixed aqueous waste treatment, solid LLW waste processing and
storage.

o Bring together the supervisory, administrative, technical support, and operational personnel currently housed in dispersed locations.

o House the Hazardous Waste Management computer system for tracking hazardous waste and providing on-line information on waste material during
emergency conditions.

o Provide a training room to meet the requirements of 40 CFR 264.16 for training of personnel in handling hazardous waste.

o Provide a centralized reference library for hazardous waste information.

o Provide access control for DWTF personnel and visitors entering and leaving the DWTF facilities.

f. Standby Generator

The standby generator is necessary to supply standby electrical power to critical facilities and operations in the DWTF during and following an earthquake.  It
must be invulnerable to damage to assure sustained electric power to equipment in the moderate hazard facilities which must continue to operate, i.e.,
ventilation, fire protection, and alarm systems, and also allow the safe shut-down of critical hazardous waste process systems.
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9. Details of Cost Estimate a/
Item Cost Total Cost

a. Design and Management costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 14,908
1. Engineering design and inspection at approximately 27.9 percent of construction costs,

Item c (Design, Drawings, and Specifications: $7,758) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 9,810
2. Construction Management Costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,178
3. Project management at 7.9 percent of construction costs (item c) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,920

b. Land and land rights (EIS, SAR, and Environmental Permits to construct and operate) . . . . . . . . . . . . . . . . . . . . . . . . . . . 6,647
c. Construction costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 30,132

1. Improvements to land (including grading, paving, walks and landscaping) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   721
2. Buildings (LWPB-appx 37,600 sf at appx $262/sf; Waste Receiving/Solid Waste/Truck 

Bay-appx 25,500 sf at appx $178/sf; CHEW/High Curie Waste Storage-appx 5,960 sf at $100/sf; 
and Operations Support-appx 10,300 sf at $179/sf) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 22,846

3. Other structures . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Utilities (including boiler/chiller, mechanical, power, communications storm and

sanitary sewer) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2,111
5. Special facilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,954
6. Activation and security . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 500

d. Standard equipment (See Schedule 2) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 862
e. Major computer items . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
f. Removal cost less salvage (See Schedule 3) (RCRA Closure Costs) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2,601
g. Design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0 
h. Subtotal . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 55,150
i. Contingencies at approximately 16 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .     7,212
j. Total line-item cost (section 12, a. 1. (a)) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 62,362
k. LESS: Non-Federal contribution . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0
l. Net Federal total estimated cost (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 62,362

_________________________________________
a/ The ED&I costs include the costs from the completed original design which cannot be used.   These costs are unrecoverable.
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10. Method of Performance

Current estimate based on re-baseline cost estimate.  Escalation is applied according to LLNL Cost Estimating Procedures and LLNL approved escalation rates. 
This project has been estimated with full overhead.  LLNL and the Department of Energy Oakland Operations Office are in the process of reviewing the
possibility of an incremental overhead rate for construction projects.  Based on the approval of an incremental overhead rate, the actual rate applied may be less
than the project was originally estimated.

Contracting arrangements are as follows:

Design will be on the basis of a negotiated architect-engineer contract.  Major equipment requiring long-lead time will be purchased by LLNL early in the project
on the basis of competitive bidding.  To the extent feasible, construction will be accomplished by a fixed-price contract awarded on the basis of competitive
bidding.  Minor architect-engineering work and activation will be performed by LLNL forces.
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11. Schedule of Project Funding and Other Related Funding Requirements
Previous
 Years  FY 1996 FY 1997 FY 1998 Outyears  TOTAL 

a. Total facility costs     
(1) Total facility costs

(a) Line-item (Section 10) . . . . . . . . . . . . . . . . . . $ 11,252 $ 7,027 $12,796 $13,125 $23,805 $ 68,005
(b) Plant engineering and design . . . . . . . . . . . . . . 0 0 0 0 0 0
(c) Operating Expense Funded equipment . . . . . . 0 0 0 0 0 0
(d) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0          0          0          0           0           0
(e) Total facility costs 

  (Federal and Non-Federal) . . . . . . . . . . . . . . $ 11,252 $ 7,027 $12,796 $13,125 $23,805 $ 68,005
(2) Other project costs 

(a) R&D necessary to complete project . . . . . . . . $    454 $       0 $       0 $       0 $       0 $     454
(b) Conceptual design costs . . . . . . . . . . . . . . . . . 315 0 0 0 0 315
(c) Decontamination & Decommissioning

  (D&D) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . 0 0 0 0 0 0
(e) Other project-related costs a/ . . . . . . . . . . . . .         0         0          0          0          0           0
(f)   Total other project costs . . . . . . . . . . . . . . . .      769        0         0         0         0       769
(g)   Total project costs . . . . . . . . . . . . . . . . . . . . . $12,021 $ 7,027 $12,796 $13,125 $23,805 $68,774

 (h)   LESS:  Non-federal contribution . . . . . . . . .          0          0           0          0           0           0
(i)   Net Federal total project cost (TPC) . . . . . . . $12,021 $ 7,027 $12,796 $13,125 $23,805 $68,774

b. Related annual funding (estimated life of project--40 years)
1. Facility operating costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 1,165
2. Facility maintenance and repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,003
3. Programmatic operating expenses directly related to the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,700
4. Capital equipment not related to construction but related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 400
5. GPP or other construction related to the programmatic effort in the facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 200
6. Utility costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
7. Other costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0

   Total related annual funding . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 7,468
                                  
a/ NEPA and Environmental Permitting costs are included in construction line item.  Decontamination and Decommissioning will be funded by another project.
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
(1) Total facility costs

(a) Line-Item - No narrative required.
(b) Plant engineering and design - No narrative required.
(c) Expense-funded equipment - No narrative required.
(d) Inventories - No narrative required.
(e) Non-Federal Contribution - No narrative required.

(2) Other project costs
(a) R&D necessary to complete construction - Funding of $454,000 in this classification represents R&D costs required to develop project and

seismic criteria. 
(b) Conceptual design - Total funding of $315,000 in this classification represents the conceptual design cost and other studies determined to be

necessary.
(c) Decontamination & Decommissioning (D&D) - No narrative required.
(d) NEPA documentation costs - No narrative required.
(e) Other project related costs - No narrative required.
(f) Non-Federal contribution - No narrative required.

b. Related annual funding

(1) Facility operating costs - Based on projected space recharge of $10.00 per square foot -- operating costs of the facility in 1999 are estimated to be
$1,100,000 per year including escalation.  The funds for these cost are a normal part of the past and current programs.

(2) Facility maintenance and repair costs - Labor is estimated at 7.6 FTEs to support the operations at $132,000 per year for a total annual cost of
$1,000,000.  The funds for these people are a normal part of the past and current programs.

(3) Programmatic operating expenses directly related to the facility - This estimate is for 30 Hazardous Waste Management operating and support personnel
at $132,000 average per person in FY 1999 and for an estimated annual cost of $750,000 for chemicals, drums, pumps, spare parts, equipment
replacement, etc.  The operating funds for these people are a normal part of the past and current programs.

(4) Capital equipment not related to construction but related to the programmatic effort in the facility - This is an average annual estimate which includes
both the small items needed for continuous operation of the facility and the occasional large item (over $200,000) which cannot be described at this
time, but can be predicted as needed to maintain technical excellence in efforts conducted in the facility.

(5) GPP or other construction related to programmatic effort - Initially no GPP costs are anticipated, but to keep abreast of technology, presently undefined
alterations will likely be required in the future.

(6) Utility costs - Included in the space recharge itemized in Facility operating costs.
(7) Other costs - No narrative required.
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